
2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-94 Page 1 of 1 

Request IR-94: 1 

 2 

Referring to Schedule RB-01, Attachment 1, Pages 3 and 4, please provide documentation 3 

supporting the forecasted plant additions in 2011 and 2012. 4 

 5 

Response IR-94: 6 

 7 

Please refer to NPB IR-11 Attachment 2. 8 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-95 Page 1 of 1 

Request IR-95: 1 

 2 

Referring to Schedule RB-01, Attachment 1, Page 4, please provide a complete description 3 

of the forecasted additions to steam and hydro generation plant in 2012.  The response 4 

should identify any large (over $10 million) projects included in the forecast and the 5 

present status of any such projects. 6 

 7 

Response IR-95: 8 

 9 

Please refer to NPB IR-11 Attachment 2. 10 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-96 Page 1 of 1 

Request IR-96: 1 

 2 

Please provide a comparison of actual to budgeted plant expenditures for each month in 3 

2011 to date. 4 

 5 

Response IR-96: 6 

 7 

Please refer to the table below for plant expenditures. 8 

 9 

Month Actual ($) Budget ($) 

January 14,073,141 26,381,230

February 20,139,911 24,191,132

March 20,805,106 30,879,687

April 24,582,389 26,398,449

May 22,847,403 38,651,829

 10 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-97 Page 1 of 1 

Request IR-97: 1 

 2 

Please provide the actual balance of plant in service and accumulated depreciation by 3 

function as of the latest date available. 4 

 5 

Response IR-97: 6 

 7 

Please refer to Attachment 1. 8 



CA‐IR‐097 Attachment 1

Summary of Plant in Service

As of May 31, 2011

Plant in Service Accumulated Depreciation

Func Class Id (in '000s) (in '000s)

Distribution Plant ‐ D 1,216,012                    671,341                                      

Gas Turbine Generation Plant ‐ G 33,078                         25,011                                        

LM6000 83,454                         18,796                                        

General Plant ‐ P 355,323                       193,529                                      

Hydro Generation Plant ‐ H 426,036                       151,023                                      

Steam Generation Plant ‐ S 1,977,612                    853,194                                      

Transmission Plant ‐ T 656,497                       335,440                                      

Wind Generation Plant ‐ W 220,747                       7,222                                          

Total 4,968,760                    2,255,556                                  
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2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-98 Page 1 of 1 

Request IR-98: 1 

 2 

Referring to DE-03&04, page 54, with regard to the 2011-12 projects identified as “Tufts 3 

Cove 6 Combined cycle,” “NewPage Biomass Project,” and “Additional wind turbines,” 4 

please provide the dollar amounts of forecasted capital spending and additions to plant in 5 

service in each year 2011 and 2012 for each project. 6 

 7 

Response IR-98: 8 

 9 

Please refer to the table below. 10 

 11 

 Tufts Cove 6 

Combined Cycle ($) 

Port Hawkesbury  

Biomass Project 

($) 

Additional Wind 

Turbines ($) 

2011 Forecasted Spend 557,435 65,425,204 30,030,156

2011 Forecasted Additions 557,435 - -

2012 Forecasted Spend - 51,776,691 30,195,123

2012 Forecasted Additions - - -

 12 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-99 Page 1 of 1 

Request IR-99: 1 

 2 

Please show how the forecasted 2012 allowance for funds used during construction 3 

(“AFUDC”) income was developed based on the construction work in progress (“CWIP”) 4 

included in the 2012 test year rate base.  The response should show the calculation of 5 

AFUDC on the 2012 CWIP balances, and to the extent that any balances of CWIP do not 6 

accrue AFUDC should explain why not. 7 

 8 

Response IR-99: 9 

 10 

AFUDC included in the 2012 forecasted capital spending is calculated within NSPI’s asset 11 

management accounting system according to NSPI’s Accounting Policy 6420 Allowance for 12 

Funds Used During Construction.  Please refer to Attachment 1 for the details of this policy. 13 

 14 

Attachment 2 provides a list of all projects included in the 2012 capital spend forecast and the 15 

associated AFUDC as well as an explanation for any projects that do not require AFUDC. 16 



PROPERTY, PLANT AND EQUIPMENT  

ALLOWANCE FOR FUNDS 
USED DURING CONSTRUCTION - 6240  
  
 

 January 1, 2011 Accounting Policy and Procedures Manual Page 6240-1 
 Corporate Controller's Division 

 

GENERAL 
 
01 The cost-of-capital invested in construction work in progress is included in an allowance for funds 

used during construction1 ("AFUDC") as an addition to the cost of property constructed using a 
weighted average cost-of-capital.  This will be charged to operations through depreciation over the 
service life of the related assets and recovered through future revenues. 

 
02 The AFUDC includes a designated cost of equity funds, to be capitalized as part of the acquisition of 

the related asset. That cost shall be capitalized under those circumstances only if its subsequent 
inclusion in allowable costs for rate-making purposes is probable.2 

 
03 The cost to acquire or construct a capital asset over time should include the cost of financing that 

asset until it is placed in service.  By including AFUDC in the cost of the capital asset, the associated 
financing costs will be more equitably recovered from customers, through depreciation, over the 
service life of the asset,  

 
POLICY 
 
04 Allowance for funds used during construction should be capitalized at the effective cost-of-capital rate, 

compounded semi-annually, except in the following circumstances: 
 

a. Projects that will be under construction for less than a predetermined time; 
b. Projects delayed for more than one year due to extraordinary circumstances; and 
c. Projects with an economic value or future benefits that will be exceeded by such 

capitalization. 
 

PROCEDURES 
 
05 Criteria for Application 
 

AFUDC is applied to all capital work orders with the following exceptions: 
 

a. work orders with a construction period less than two months (e.g. routine work orders); 
b. work orders used to purchase assets that are in-service immediately upon delivery (e.g. office 

furniture, tools, vehicles, computer hardware, etc.); 
c. work orders for the purchase of land or land rights that will be held for future use; 
d. work orders with customer contributions equal to 100% of construction costs and receivable 

as costs are incurred; 
e. work orders that are deferred for more than one year; and 
f. retirement work orders. 

 

                                            
1 FASB ASC 980-360-20 
2 FASB ASC 980-360-25-1 
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PROPERTY, PLANT AND EQUIPMENT  

ALLOWANCE FOR FUNDS 
USED DURING CONSTRUCTION - 6240  
  
 

 January 1, 2011 Accounting Policy and Procedures Manual Page 6240-2 
 Corporate Controller's Division 

 

 

06 Basis for Application 

The application base for AFUDC includes the cumulative total of all direct and indirect charges to work 
orders, but excludes all AFUDC related to spending subsequent to January 1 or July 1, whichever is 
the latest.  This exclusion effectively results in semi-annual compounding of AFUDC. 

07 Timing of Application 

AFUDC application begins in the month in which a work order receives charges and continues until 
the month the work order becomes operational plant.  On most work orders, AFUDC is applied at the 
full rate to cumulative charges to the end of the current month.  In the case of major capital work 
orders, the actual start date and the operational date will be taken into consideration when applying 
AFUDC. 

08 Calculation of AFUDC Rate 

The rate used to capitalize AFUDC is the Company's weighted average cost of capital before tax.  
The rate is calculated annually, in advance, by dividing the forecasted annual interest expense, 
preferred dividends and net earnings applicable to common shareholders by the forecasted average 
debt and equity.  The annual AFUDC rate is then divided by twelve to arrive at the monthly rate. 

. 

 

2012 GRA CA IR-99 Attachment 1 Page 2 of 2



CA IR‐099 Attachment 2

2012 Capital Spend Forecast ‐ AFUDC Project Details

Project # Project AFUDC Amount Reason for No AFUDC

10898 TUS ‐ GENERATOR REWIND  UNITS 1, 2  20,987                 

11610 STM‐ COON POND DAM SAFETY 27,150                 

11948 POT ‐  REHEATER ORIFICING 6,932                   

12041 WRC ‐ LOWER TURBINE RING UNIT 2 2,493                   

12079 SHH ‐ RUF 1&2 RUNNER REPLACEMENT 19,121                 

12419 STM ‐ TID PIPELINE REPLACEMENT 199,691               

16416 BLR‐HEG UNIT 2 GENERATOR REWIND 4,393                   

17581 WEY ‐ ELECTRICAL REFURBISHMENT 10,528                 

17617 BLR‐BLACK RIVER LAKE GATE REFURBISH 1,209                   

17660 BLR ‐ DEAN CHAPTER SPILLWAY REBUILD 2,636                   

18168 SIS PIPELINE REPLACEMENT 1,974                   

20511 CT'S ‐Replace Halon Fire Protection 12,985                 

20571 WEY‐POWERHOUSE & TAILRACE REFURBISH 18                         

20575 HEG#1‐RUNNER REPLACEMENT 6,038                   

20741 TUC ‐ UNIT 1 BOILER IMPROVEMENTS (1 3,854                   

20758 NIC ‐ PIPELINE REPLACEMENT 18,999                 

21168 TRE5 ‐ CONVERT COAL FEEDERS TO GRAV 10,614                 

22423 TRE ‐ 5‐1 CW PUMP REFURBISHMENT 4,061                   

22426 TRE ‐ 5‐2 Air Heater Outlet Expansi 1,437                   

22427 TRE5 ‐ PARALLEL SLIDE VALVE REFURBI 3,538                   

22431 TRE6 ‐ DEPAC UPGRADES (2ND FIELD) 2,923                   

22663 TRE6 ‐ LUBE OIL COOLER UPGRADES 2,930                   

23122 MER LLF RUNNER #4 3,607                   

23341 CDS COMPUTER DISPATCH SYSTEM UPGRAD 6,575                   

23602 STM ‐ WRIGHTS LAKE DAM 24,008                 

24627 TRE6 ‐ PULVERIZER PF LINE ELBOWS RE 2,262                   

25182 TUC ‐ UNIT 2 LOW LOAD CAPABILITY IM 5,247                   

26121 POT ‐ WWTP CELL REFURBISHMENT 2,623                   

26904 GULCH WS PENSTOCK REPLACEMENT 10,794                 

27119 POT ‐ UPGRADE AND REPAIRS TO THE CW 9,030                   

27149 TUC ‐ REPL. CONDENSATE POLISHERS &  11,927                 

27150 TUC ‐ REPLACE UNIT #1 AIR HEATER 13,445                 

27312 REPLACEMENT OF RAGGED LAKE ECC HEAT ‐                             Operational prior to 2012

28131 POT ‐ BURNER CORNER TUBE NEST PHASE 6,516                   

28278 DONAHUE LAKE DAM SPILLWAY 3,952                   

28288 POT ‐ TURBINE SUPERVISORY EQUIPMENT 36,943                 

28306 TRE5 ‐ FLOW ELEMENT REPLACEMENT 4,534                   

28424 DEPOT & SUBSTATION SECURITY SYSTEM  1,771                   

28445 PRE. ENG. ‐ PTMT DUST MITIGATION PR 3,378                   

28641 ROSEWAY UNIT REFURBISHMENT 6,742                   

28674 TRE6 HMI Upgrades 6,462                   

28694 TRE5 ‐ Pulverizer PA Damper Drive 2,212                   

28697 TRE6 ‐ STACK LIGHTING SYSTEM UPGRAD 2,771                   

28792 POA Coal Cracker Refurbishment Proj 281                      

28794 POA TRUCK SCALE REPLACEMENT PROJECT 2,248                   

28819 TRE6 ‐ PRECIP INSULATOR MODIFICATIO 5,797                   

28849 TRE5 ‐ CONDENSER PIPE REPLACEMENTS 2,968                   

28907 LIN‐CW Organic Sea Debris Capture U 50,748                 

29065 CT'S ‐Replace Halon Fire Protection 20,987                 

29066 CT'S Replace Halon Fire Protection 9,295                   

30044 POT ‐ Ash cell capping Cell C ‐                             Operational prior to 2012

30122 POT ‐ Mercury CEM 1,972                   

30142 POT ‐ Iso‐kinetic samplers 949                      

30829 TRE5 Sootblower Upgrade 4,290                   

30843 TRE SAFETY VALVE DRAIN REPLACEMENT 2,386                   
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CA IR‐099 Attachment 2

2012 Capital Spend Forecast ‐ AFUDC Project Details

Project # Project AFUDC Amount Reason for No AFUDC

30862 TRE5 ‐ Boiler Thermoprobe Upgrade 8,230                   

31583 LIN2 ‐ L‐1 BLADING REPLACEMENT 115,337               

31724 POA LIMESTONE CRACKER REFURBISHMENT 1,017                   

31729 POA SH3 TUBE BENDS REPLACEMENT 1,845                   

31730 POA WELLFIELD PUMP REBUILD PROJECT 264                      

32304 AMI Hardware & Software Installatio 532,782               

33142 CT‐U&U #4  Restoration And Upgrade ‐                             Operational prior to 2012

33562 FAC Land Registration Act 39,704                 

34382 POA Vacuum Pump Rebuild 808                      

34385 POA Leco Sulphur Analyzer Replaceme 1,377                   

34505 TRE‐6B Vacuum Pump Overhall 2,424                   

34522 TRE6 SEQUENCE OF EVENTS RECORDER 1,156                   

34565 HYD‐ ANNAPOLIS CONTROLS PLC ‐                             Operational prior to 2012

35022 POA Front End Loader Replacement 2,623                   

36565 POA ID Fan Motor Upgrade 3,279                   

36584 POA Condensate Extraction Pump ‐                             Operational prior to 2012

36862 HYD ‐ Wreck Cove Unit # 1 Overhaul 133,591               

36865 HYD ‐ ANN Exciter Replacement 3,786                   

36866 ANN Generator Protection Relays 1,239                   

36867 ANN Servomotor 1,377                   

37562 TRE5 ‐ Bunker C Pump Replacement 4,218                   

37607 LIN ‐ DCS Equipment Upgrades 13,653                 

37824 TRE5 ‐ Common Water Pipe Upgrade  6,173                   

37827 TRE6 ‐ Replacement of BAS ‐                             Operational prior to 2012

37831 TRE5 ‐ Polisher Valve Replacements 629                      

38042 TRE6 ‐ Steam Coil Airheater Upgrade 11,531                 

38043 TRE6 ‐ Turbine Gland Replacement 2,623                   

38163 TRE6 ‐ Pulverizer Refurbishment 984                      

38242 TRE ‐ Fire Water Storage Bunker ‐                             Operational prior to 2012

38603 TRE6 ‐ LP Turbine Gland Replacement ‐                             Operational prior to 2012

38726 TRE ‐ Anion/Cation Resin ‐                             Operational prior to 2012

38730 TRE ‐ Transformer Compound Sprinker ‐                             Operational prior to 2012

38817 TRE6 ‐ Primary Air Fan Shaft 2,496                   

38823 2012 Protection Upgrades 37,091                 

38827 TRE6 ‐ Changing Air Supply to Slip  547                      

38828 TRE5 ‐ Seal Oil Piping Upgrades 3,124                   

38829 TRE5 ‐ Belt Scale Upgrade 483                      

38868 HYD Marshall Falls Hydro Station 417,653               

38944 LIN ‐ Unit 2 Rotor Rewind 41,524                 

38945 LIN2 #8 Nozzle Replacement  22,081                 

38947 Co‐Firing Biomass 246,501               

39265 Transmission Reliablity Replacement 257,452               

39266 Transmission Reinforcements 1,530,359            

39267 Transmission Replacements 184,291               

39271 Dist. Reliability Replacements 222,521               

39274 Distribution Replacements 39,240                 

39275 Halifax UG Cable Replacement  16,258                 

39306 Radio & Communication Replacements 5,448                   

39502 TRE ‐ Stack Coating 3,926                   

39932 TRE ‐ Ash Site Phase 2 Development 240,665               

39934 TRE5 ‐ Conveyor System Upgrades 6,104                   

39951 TRE5 ‐ Coal Bunkerette Replacement 2,627                   

39956 TRE5 ‐ Precip Static Transfer Switc 1,861                   

39957 TRE ‐ PLC Network Upgrades 1,768                   

39958 TRE6 ‐ Coal Handling MCC A/C Upgrad 1,194                   
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CA IR‐099 Attachment 2

2012 Capital Spend Forecast ‐ AFUDC Project Details

Project # Project AFUDC Amount Reason for No AFUDC

39964 CT TUC 4&5 Engine Control Improvem 1,703                   

40253 POT ‐ Ash contacted water managemen ‐                             Operational prior to 2012

40277 1H‐415 Targeted Replacements 138                      

40310 Circuit Switcher Additions 2,212                   

40311 50MVA Mobile Substation Transformer 10,494                 

40320 LED Street Light Conversion 467,176               

40330 LIN2 HT Fastener Replacement  39,342                 

40363 LIN3 HVB Refurbishment  22,584                 

40365 MS Sharepoint Platform Upgrade 41,351                 

40371 LIN Training Facilities  4,276                   

40403 Work & Asset Management 428,661               

40542 CT Fall Protections 2,171                   

40553 Wind Farm #2 1,247,103            

40555 Baghouse #1  1,296,193            

40557 Baghouse #2 1,296,193            

40558 Baghouse #3 278,519               

40563 2012 RTU Replacement Program 13,434                 

40565 Hydro Refurbishments 747,058               

40643 CIS 106,178               

40645 Design Studio (FPS) 2,182                   

40646 GIS Functionality Enhancements 49,347                 

40647 Service Hub (CDS) 2,722                   

40648 Field Mobility System 54,920                 

40649 PeopleSpft (Human Resource Mgt) 8,201                   

40650 PowerPlant (Capital Mgt) 4,544                   

40651 Fuelworx (Fuel Management) 3,277                   

40652 Nucleus 9,120                   

40653 Millenium/Kanteh 1,454                   

40655 LIN 2012 Mill Refurbishment 31,592                 

40656 BFP Refurbishment 20,887                 

40657 LIN CW Pump Refurbishment 4,974                   

10626‐S001‐301 LIN ‐ Routine Capital Program ‐                             Routine

11648‐P016‐301 LIN ‐ Plant Tools ‐                             Routine

14841‐T016‐630 PROTECTION MODIFICATIONS AND REPLAC ‐                             Routine

14973‐T018‐820 PRIMARY EQUIPMENT SPARES ‐                             Routine

16073‐P010‐615 SCADA IMPROVEMENTS ROUTINE ‐                             Routine

16192‐P009‐630 MOBILE TRANFORMER & TRACK ROUTINE ‐                             Routine

16365‐P025‐635 MOBILE RADIO ROUTINE ‐                             Routine

16550‐P028‐635 TELECOMMUNICATION SYSTEMS REPLACE A ‐                             Routine

16551‐P027‐635 TELECOMMUNICATION RADIO AND FIBRE O ‐                             Routine

20945‐P006‐863 REPLACEMENT AND ADDITIONAL WORK VEH ‐                             Routine

22410‐S654 TRE ‐ 5‐1 CONDENSATE EXTRACTION PUM ‐                             Operational prior to 2012

23115‐T001‐820 PROVINCIAL TRANSMISSION LINE REPLAC ‐                             Routine

23118‐T011‐820 PROVINCIAL ‐ PLANNED TRANS LINE REP ‐                             Routine

23120‐T003‐820 PROVINCIAL‐TRANS SUBSTATION PRIMARY ‐                             Routine

23121‐T004‐820 PROVINCIAL‐ SUBSTATION ADDITIONS &  ‐                             Routine

23127‐D010‐840 D010  Provincially Widening ‐                             Routine

23135‐D006‐800 D006 Regulatory Replacements ‐ Prov ‐                             Routine

23136‐D007‐800 D007 Contractual Replacemens (Joint ‐                             Routine

23137‐D055‐800 D055 ‐ Planned Replacement Of Distr ‐                             Routine

23158‐D005‐800 D005 Unplanned Replace Deteriorated ‐                             Routine

23361‐D008‐800 D008 Provincial Storm ‐                             Routine

23511‐D018‐800 Primary Equipment Spares ‐ Distribu ‐                             Routine

25667‐P040‐351  DCMS Equipment Replacement Routine ‐                             Routine

26716‐D004‐800 New Customer Upgrades ‐                             Routine
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CA IR‐099 Attachment 2

2012 Capital Spend Forecast ‐ AFUDC Project Details

Project # Project AFUDC Amount Reason for No AFUDC

26757‐P002‐800 PROVINCIAL LINE TOOLS & EQUIPMENT R ‐                             Routine

27116‐S761 POT ‐ LAB UPGRADES ‐                             Operational prior to 2012

27855‐S004‐351 POT‐ROOFING ROUTINE ‐                             Routine

28430‐P041‐032 FAC ‐ Land Acquisition Routine ‐                             Routine

28466‐P030‐032 FAC ‐ Lower Water Street  ‐                             Routine

28553‐S697 POT SSC COOLING WATER LINE REPL ‐                             Operational prior to 2012

28645‐S795 TRE6 ‐ Turbine Controls Power Suppl 8,851                   

29009‐P833 Right of Way Purchase Northern NS 19,830                 

29038‐D051‐800 System Performance Improvement Rout ‐                             Routine

29807‐H541 HYD ‐ PE Tusket Falls Main Dam ‐                             Operational prior to 2012

30283‐S665 POT ‐ Tupper Vessel Access 13,301                 

30954‐S613 LIN3‐ESP Gas Flow Modification 20,826                 

31202‐H557 HYD ‐ Gate Refurbishment ‐                             Part of Routine H006 ‐ Gate Refurbishment

31204‐H564 HYD ‐ Donahoe Lake Dam Safety  17,126                 

33624‐T639 Spare Generator Transformer 48,966                 

33863‐S005‐301 LIN‐Heat Rate Routine ‐                             Routine

34182‐S426 LIN Unit #1 Mercury Abatement  ‐                             Operational prior to 2012

34202‐S427 LIN Unit #2 Mercury Abatement ‐                             Operational prior to 2012

34203‐S428 LIN Unit #3 Mercury Abatement ‐                             Operational prior to 2012

34222‐S429 LIN Unit #4 Mercury Abatement ‐                             Operational prior to 2012

34223‐S430 POT Mercury Abatement Project ‐                             Operational prior to 2012

34224‐S431 TRE Unit#5 Mercury Abatement ‐                             Operational prior to 2012

34242‐S432 TRE Unit #6 Mercury Abatement ‐                             Operational prior to 2012

36882‐W107 Nuttby Mountain Wind Project Dev ‐                             Operational prior to 2012

37662‐S609 TRE ‐ CW Outlet Oil Boom 816                      

37702‐H576 HYD‐ PE WRC Overhaul 8,731                   

38243‐P814 Telecommunications Spares  ‐                             Routine

38896‐P815 FAC Environment Site Assess Routine ‐                             Routine

38897‐P816 FAC Enviro Property Remed Routine ‐                             Routine

39029‐S661 Port Hawkesbury Biomass Project 13,900,681         

39323‐W115 Digby Wind Project ‐                             Operational prior to 2012

39566‐S679 LIN2‐LSB Replacement  119,658               

39643‐D309 West River Station Reliability ‐                             Operational prior to 2012

39766‐D061‐800 New Customers ‐ Residential ‐                             Routine

39770‐D062‐800 New Customers ‐ Commercial ‐                             Routine

39933‐S793 TRE ‐ Siding Replacement 19,593                 

40103‐P834 U&U Load Control Demo 131,953               

40231‐T688 2011 Protection Upgrades LAK 17,199                 

40321‐T687 Canaan Rd to Prospect Rd Tx Line 73,429                 

40342‐S768 POT ‐ Refurbish Unit 2 precipitator ‐                             Operational prior to 2012

25,406,061         
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2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-100 Page 1 of 1 

Request IR-100: 1 

 2 

Please provide the forecasted balance of CWIP as of the end of each month in 2012. 3 

 4 

Response IR-100: 5 

 6 

Please refer to Attachment 1. 7 



CA IR‐100 Attachment 1

CWIP Continuity (in $000's)

January‐12 322,062                    24,898                  (3,416)                    343,544          

February‐12 343,544                    27,290                  (9,358)                    361,475          

March‐12 361,475                    32,274                  (6,909)                    386,840          

April‐12 386,840                    38,153                  (5,452)                    419,540          

May‐12 419,540                    37,888                  (10,431)                  446,997          

June‐12 446,997                    40,736                  (7,375)                    480,358          

July‐12 480,358                    39,368                  (7,593)                    512,133          

August‐12 512,133                    38,934                  (13,097)                  537,971          

September‐12 537,971                    40,431                  (16,422)                  561,980          

October‐12 561,980                    36,824                  (31,301)                  567,503          

November‐12 567,503                    32,936                  (50,045)                  550,394          

December‐12 550,394                    33,229                  (104,514)               479,110          

422,961                (265,914)              

CWIP Opening 

Balance

CWIP Ending 

Balance

2012 Forecasted 

Spending

2012 Forecasted 

Additions
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2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-101 Page 1 of 1 

Request IR-101: 1 

 2 

With regard to the forecasted balance of CWIP as of December, 31 2012, please provide the 3 

balance of CWIP for each forecasted addition to generating capacity.  The response should 4 

provide the CWIP balance associated with each project, expected total cost of the project 5 

when complete, and the expected date that the project will be complete and go into service. 6 

 7 

Response IR-101: 8 

 9 

Please refer to the table below. 10 

 11 

Project CWIP Balance December 

31, 2012 ($M) 

Estimated Project 

Total ($M) 

Estimated In-service 

date 

Additional Wind 60.2 120.0 December 2013 

Port Hawkesbury Biomass 117.2 207.8 February 2013 

*Note: Project estimates do not include related transmission investments. 12 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-102 Page 1 of 1 

Request IR-102: 1 

 2 

Referring to Schedule RB-02, please explain why the FAM Deferral is included in rate 3 

base, as the Company accrues interest on FAM over and under-recoveries. 4 

 5 

Response IR-102: 6 

 7 

The FAM Deferral is included in rate base because it is a regulatory deferred asset.  Please refer 8 

to the Rate Base Accounting Policy in Attachment 1.  The corresponding interest recovery 9 

related to the FAM Deferral is incorporated with the 2012 revenue requirement.  Average rate 10 

base for purposes of determining the revenue requirement is calculated as a simple average of 11 

year-end balances whereas the FAM interest is calculated with monthly balances and 12 

compounded semi-annually as approved by the UARB. 13 

 14 

The treatment of the FAM Deferral is consistent with the rate base methodology used for 15 

construction work in progress (CWIP).  NSPI includes CWIP in rate base and incorporates the 16 

associated allowance for funds used during construction (AFUDC) recovery amounts in the 17 

overall revenue requirement calculations.   18 



 
GENERAL INFORMATION 

RATE BASE - 1520  
  
 

  
 
  January 1, 2011 Accounting Policy and Procedures Manual Page 1520-1 
 Corporate Controller's Division 

 

DEFINITION 
 
01 Rate base is comprised of the net value of certain assets upon which Nova Scotia Power Inc. (“NSPI”) 

can earn a specified rate of return.  The rate base and rate of return are approved by the Nova Scotia 
Utility and Review Board (“UARB”) in compliance with the Public Utilities Act. 

 
02 The rate base and the allowed rate of return are periodically reviewed by the UARB. 
 
POLICIES 
 
03 The components of rate base should include: 
 

a. Cost (gross historical cost less capital contributions) less accumulated depreciation of used 
and useful plant in service; 

 
b. Construction Work-in-Progress; 

 
c. Allowance for materials and supplies;  

 
d. Allowance for working capital; 
 
e. Deferred charges and credits; 
 
f. Contract receivable resulting from the settlement between NSPI and its natural gas supplier. 
 

04 The excess of the purchase price paid for an acquired company over the amount to be included in 
rates as approved by the UARB should be excluded from rate base. 

 
05 Assets held for future use should be excluded from rate base unless UARB approval has been 

obtained. 
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2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-103 Page 1 of 1 

Request IR-103: 1 

 2 

Please reconcile the total of expenses in 2012 on Schedule OE-02 - OE-09, Attachment 1, to 3 

the total regulated OM&G in 2012 on DE-03-DE-04, Appendix C, Page 2. 4 

 5 

Response IR-103: 6 

 7 

The expenses on Schedule OE-02 – OE-09 Attachment 1 contain the specific OM&G expenses 8 

identified by the UARB in the standard filing requirements.  DE-03-DE-04, Appendix C, Page 2, 9 

contains all OM&G expenses.  Appendix C includes all cost recoveries, corporate support 10 

transfers and administrative overhead credits not included in OE-02 – OE-09.  Maintenance & 11 

Repair Expenses in OE-02 – OE-09, line 8, includes a labour component that is also included in 12 

the Salaries & Benefits amount shown on line 4.  Billing & Collection Expense, line 9, also 13 

includes a labour component that is also included in the Salaries & Benefits amount shown on 14 

line 4.   15 

 16 

Please refer to Attachment 1 for a breakdown of each category. 17 



NOVA SCOTIA POWER INC.

OPERATING, MAINTENANCE AND GENERAL EXPENSES
(in Thousands of $)

2012 DE‐03 ‐ DE‐04 Appendix C Reference

Salaries & Benefits (net of pension expense)

Corporate Groups 19,616$              'Total Labour' Page 3, 5, 7, 9, 11, 13, 16, and 18

Technical & Construction Services 8,955                 'Total Labour' Page 20 

Sustainability 754                    'Total Labour' Page 23 

Power Production 55,117               'Total Labour' Pages 25, 27, 30, 32 and 34

Customer Operations 38,572               'Total Labour' Pages 36, 38, 40, and 43

Customer Service 17,517               'Total Labour' Page 45

Corporate Adjustments, net 3,247                 'Total Labour' Page 48

143,778$          

Pension Charged to Labour (6,100)                'Total Labour' Page 11

50% Mgmt Incentive/RSU/DSU 5,100                 'Total Labour' Page 48

TOTAL 142,778$          

Insurance Costs

Corporate Secretary and General Counsel 5,400$                Acount 043‐Insurance, Page 5

Hydro & Wind Energy 123                    Acount 043‐Insurance, Page 32

5,523$               

Membership Dues & Professional Assoication Charges

Corporate Groups 311$                   Account 029‐Membership Dues, Page 3, 5, 7, 9, 11, 13, 16, and 18

Technical & Construction Services 99                      Account 029‐Membership Dues, Page 20 

Sustainability 14                      Account 029‐Membership Dues, Page 23 

Power Production 163                    Account 029‐Membership Dues, Pages 25, 27, 30, 32 and 34

Customer Operations 396                    Account 029‐Membership Dues, Pages 36, 38, 40, and 43

Customer Service 99                      Account 029‐Membership Dues, Page 45

1,082$               

Contracts

Corporate Groups 7,156$                Account 013‐Contracts, Page 3, 5, 7, 9, 11, 13, 16, and 18

Technical & Construction Services 530                    Account 013‐Contracts, Page 20 

Sustainability ‐                     Account 013‐Contracts, Page 23 

Power Production 16,485               Account 013‐Contracts, Pages 25, 27, 30, 32 and 34

Customer Operations 21,748               Account 013‐Contracts, Pages 36, 38, 40, and 43

Customer Service 1,542                 Account 013‐Contracts, Page 45
47,461$            

Maintenance & Repair Expenses

Thermal Plants 32,297$              'All Accounts', Page 27

Combustion Turbines 989                    'All Accounts', Page 30

Hydro & Wind Energy 9,243                 'All Accounts', Page 32

Energy, Fuels and Risk Management ‐                         n/a

Total Power Production 42,529$             

Regional Operations 13,447$              'All Accounts', Page 36

Control Center ‐                         'All Accounts', Page 38

Reliability and Workforce Management and Resource Allocation 15,905               'All Accounts', Page 40

Administration (incl Storm) 11,430               'All Accounts', Page 43
Total Customer Operations 40,782$             

TOTAL 83,311$            
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NOVA SCOTIA POWER INC.

OPERATING, MAINTENANCE AND GENERAL EXPENSES
(in Thousands of $)

2012 DE‐03 ‐ DE‐04 Appendix C Reference

Billing & Collection Expense

Customer Service 32,459$              'Total', Page 45

Relative share of Total Customer Service x 23% Based on two year average (2010 actuals and 2011 Forecast)
7,475$               

Regulatory Expenses

Regulatory Affairs 5,859$                'Total', Page 18

Pension Expense

Corporate Groups 5,350$                Account 042‐Employee Benefits, Page 3, 5, 7, 9, 11, 13, 16, and 18

Technical & Construction Services 2,506                 Account 042‐Employee Benefits, Page 20 

Sustainability 216                    Account 042‐Employee Benefits, Page 23 

Power Production 13,632               Account 042‐Employee Benefits, Page 25

Customer Operations 8,910                 Account 042‐Employee Benefits, Page 43

Customer Service 4,087                 Account 042‐Employee Benefits, Page 45

34,700$             

Post Retirement Benefits Charged to Corporate Groups (76)                     Account 042‐Employee Benefits, Page 11

Pension Plans 34,624$             

Other Post Retirement Benefits 6,176                 'Total Labour' plus Account 042‐Employee Benefits, Page 11

40,800$            

2012 GRA CA IR-103 Attachment 1 Page 2 of 2



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-104 Page 1 of 1 

Request IR-104: 1 

 2 

Referring to Schedule OE-02 - OE-09, Attachment 1, please provide an analysis of Salaries 3 

& Benefits of $142.8 million in 2012.  The response should itemize the salaries and each 4 

benefit included in the total and should show the salaries and benefits included in the 5 

forecast of OM&G in 2012. 6 

 7 

Response IR-104: 8 

 9 

Please refer to CA IR-103 Attachment 1 for salaries by group.  Please refer to Liberty IR-108(a) 10 

for a list of benefits. 11 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-105 Page 1 of 1 

Request IR-105: 1 

 2 

Please provide the total full time equivalent employees assumed in the forecast of 2012 3 

OM&G expenses. 4 

 5 

Response IR-105: 6 

 7 

NSPI does not prepare labour forecasts based upon full time equivalent employees.  Please refer 8 

to Liberty IR-121(a-b) for an explanation of considerations given when forecasting future labour 9 

costs.  Please refer to Liberty IR-110 Attachment 1 for a list of additions and reductions of 10 

positions between 2009 Compliance and 2012 Forecast. 11 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-106 Page 1 of 1 

Request IR-106: 1 

 2 

Please provide the actual full time equivalent employees for each month from December 3 

2008 until the most recent month available. 4 

 5 

Response IR-106: 6 

 7 

The table below lists the actual full time equivalent employees from December 2008 to April 8 

2011.  The count includes all active regular and term employees as of the dates provided. 9 

 10 

Date FTEs 
2008.12.31 Dec 2008 1695 
2009.01.31 Jan 2009 1697 
2009.02.28 Feb 2009 1690 
2009.03.31 Mar 2009 1710 
2009.04.30 Apr 2009 1727 
2009.05.31 May 2009 1752 
2009.06.30 Jun 2009 1827 
2009.07.31 Jul 2009 1889 
2009.08.31 Aug 2009 1906 
2009.09.30 Sep 2009 1870 
2009.10.31 Oct 2009 1914 
2009.11.30 Nov 2009 1917 
2009.12.31 Dec 2009 1858 
2010.01.31 Jan 2010 1832 
2010.02.28 Feb 2010 1840 
2010.03.31 Mar 2010 1888 
2010.04.30 Apr 2010 1963 
2010.05.31 May 2010 2028 
2010.06.30 Jun 2010 2052 
2010.07.31 Jul 2010 2038 
2010.08.31 Aug 2010 2019 
2010.09.30 Sep 2010 1999 
2010.10.31 Oct 2010 1980 
2010.11.30 Nov 2010 1975 
2010.12.31 Dec 2010 1927 
2011.01.31 Jan 2011 1885 
2011.02.28 Feb 2011 1895 
2011.03.31 Mar 2011 1892 
2011.04.30 Apr 2011 1915 
 11 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-107 Page 1 of 1 

Request IR-107: 1 

 2 

Please provide the wage rate increases assumed in forecasting the 2012 salaries expense.  3 

The response should show the assumed wage rate increases for each employee 4 

classification. 5 

 6 

Response IR-107: 7 

 8 

Please refer to Liberty IR-109(a). 9 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
REDACTED 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-108 Page 1 of 2 

Request IR-108: 1 

 2 

Please provide actual wage rate increases in each year 2008 – 2010 and 2011 to date.  The 3 

response should show the actual wage rate increases for each employee classification. 4 

 5 

Response IR-108: 6 

 7 

Please refer to Attachment 1 for union wage rate increases for each year 2008 – 2011. 8 

 9 

The table below provides the average salary increase (percentage) by job family for 2008 – 2010. 10 

 11 

Wage increases for 2011 will not be processed until mid-September. 12 

 13 

Average of Increase Year 

Job Family 
2008 
(%) 

2009 
(%) 

2010 
(%) 

Accountant 
Accounts Payable 
Administrative and Support Positions 
Audit 
Communication  
Cost/Financial Analyst 
Customer Care 
Customer Care Reps 
Director 
Engineering (P.Eng) 
Engineering Support 
Environment  
Field Operations 
Finance & Accounting 
Fuels & Energy  
Human Resources  
IT Related 
Legal & Regulatory 
Manager 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
REDACTED 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-108 Page 2 of 2 

Average of Increase Year 

Job Family 
2008 
(%) 

2009 
(%) 

2010 
(%) 

Planner 
Procurement 
Project Lead   
Real Estate 
Supervisor 
Technologist, GIS, CADD 
Grand Total 

 1 



JOB CLASSIFICATION

Wage Rate 
2008 12-26  

3.5%

Wage Rate 
2010 03-05  

4%

Wage Rate 
2010 10-01  

$1.00

Wage Rate 
2011 03-04  

4%

Wage Rate 
2012 Remains 

the same as 
2011 *(Pending 

Negotiations
Leading Powerline Technician (Shift) 33.90 35.26 36.31 37.76 37.76
Powerline Technician (Shift) 32.30 33.59 34.59 35.97 35.97
Leading Powerline Technician 32.37 33.66 34.71 36.10 36.10
Powerline Technician 30.83 32.06 33.06 34.38 34.38
Powerline Tech Shift Spare 32.30 33.59 34.59 35.97 35.97
Tech Powerline Trainee 1st6mos (55%) 16.96 17.63 18.18 18.91 18.91
Tech Powerline Trainee 2nd6mos(60%) 18.50 19.24 19.84 20.63 20.63
Tech Powerline App 3rd 6mos (65%) 20.04 20.84 21.49 22.35 22.35
Tech Powerline App 4th 6mos (70%) 21.58 22.44 23.14 24.07 24.07
Tech Powerline App 5th 6 Mos (80%) 24.66 25.65 26.45 27.50 27.50
Tech Powerline App 6th 6 Mos (85%) 26.21 27.25 28.10 29.22 29.22
Tech Powerline App 7th 6mos (90%) 27.75 28.85 29.75 30.94 30.94
Tech Powerline App 8th 6mos (95%) 29.29 30.46 31.41 32.66 32.66

Electrician Leading 31.77 33.04 34.09 35.46 35.46
Electrician (Shift) 30.26 31.47 32.47 33.77 33.77
Leading Electrician 31.77 33.04 34.09 35.46 35.46
Electrician 30.26 31.47 32.47 33.77 33.77
Electrician Helper (80%) 24.21 25.18 25.98 27.02 27.02

Electrician Apprentice 1st 6mo (55%) 16.64 17.31 17.86 18.57 18.57
Electrician Apprentice 2nd 6mo (60%) 18.16 18.88 19.48 20.26 20.26
Electrician Apprentice 3rd 6mo (65%) 19.67 20.46 21.11 21.95 21.95
Electrician Apprentice 4th 6mo (70%) 21.18 22.03 22.73 23.64 23.64
Electrician Apprentice 5th 6mo (80%) 24.21 25.18 25.98 27.02 27.02
Electrician Apprentice 6th 6mo (85%) 25.72 26.75 27.60 28.71 28.71
Electrician Apprentice 7th 6mo (90%) 27.23 28.32 29.22 30.39 30.39
Electrician Apprentice 8th 6mo (95%) 28.75 29.90 30.85 32.08 32.08

Electrician(Shift)App 1st 6mos (55%) 16.64 17.31 17.86 18.57 18.57
Electrician(Shift)App 2nd 6mos (60%) 18.16 18.88 19.48 20.26 20.26
Electrician(Shift)App 3rd 6mos (65%) 19.67 20.46 21.11 21.95 21.95
Electrician(Shift)App 4th 6mos (70%) 21.18 22.03 22.73 23.64 23.64
Electrician(Shift)App 5th 6mos (80%) 24.21 25.18 25.98 27.02 27.02
Electrician(Shift)App 6th 6mos (85%) 25.72 26.75 27.60 28.71 28.71
Electrician(Shift)App 7th 6mos (90%) 27.23 28.32 29.22 30.39 30.39
Electrician(Shift)App 8th 6mos (95%) 28.75 29.90 30.85 32.08 32.08

Quality Technician 33.23 34.56 35.56 36.98 36.98

Leading Electrical Technician 33.29 34.62 35.67 37.10 37.10
Electrical Technician 31.70 32.97 33.97 35.33 35.33

Electrical Tech App 5th 6 Mos (80%) 25.36 26.38 27.18 28.26 28.26
Electrical Tech App 6th 6 Mos (85%) 26.95 28.03 28.88 30.03 30.03
Electrical Tech App 7th 6 Mos (90%) 28.53 29.67 30.57 31.80 31.80
Electrical Tech App 8th 6 Mos (95%) 30.12 31.32 32.27 33.56 33.56
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JOB CLASSIFICATION

Wage Rate 
2008 12-26  

3.5%

Wage Rate 
2010 03-05  

4%

Wage Rate 
2010 10-01  

$1.00

Wage Rate 
2011 03-04  

4%

Wage Rate 
2012 Remains 

the same as 
2011 *(Pending 

Negotiations
System Operator- Transmission 41.05 42.69 43.69 45.44 45.44
System Operator- Energy 38.82 40.37 41.37 43.03 43.03
System Operator- Hydro 37.95 39.47 40.47 42.09 42.09
System Operator- Distribution 37.24 38.73 39.73 41.32 41.32

SYS OPERATOR-TRAN APP 1ST 6MOS 22.58 23.48 24.03 24.99 24.99
SYS OPERATOR-TRAN APP 2ND 6MOS 24.63 25.61 26.21 27.26 27.26
SYS OPERATOR-TRAN APP 3RD 6MOS 26.68 27.75 28.40 29.54 29.54
SYS OPERATOR-TRAN APP 4TH 6MOS 28.74 29.88 30.58 31.81 31.81
SYS OPERATOR-TRAN APP 5TH 6MOS 32.84 34.15 34.95 36.35 36.35
SYS OPERATOR-TRAN APP 6TH 6MOS 34.89 36.29 37.14 38.62 38.62
SYS OPERATOR-TRAN APP 7TH 6MOS 36.95 38.42 39.32 40.90 40.90
SYS OPERATOR-TRAN APP 8TH 6MOS 39.00 40.56 41.51 43.17 43.17

SYS OPERATOR-HYDRO APP 1ST 6MOS 20.87 21.71 22.26 23.15 23.15
SYS OPERATOR-HYDRO APP 2ND 6MOS 22.77 23.68 24.28 25.25 25.25
SYS OPERATOR-HYDRO APP 3RD 6MOS 24.67 25.66 26.31 27.36 27.36
SYS OPERATOR-HYDRO APP 4TH 6MOS 26.57 27.63 28.33 29.46 29.46
SYS OPERATOR-HYDRO APP 5TH 6MOS 30.36 31.58 32.38 33.67 33.67
SYS OPERATOR-HYDRO APP 6TH 6MOS 32.26 33.55 34.40 35.78 35.78
SYS OPERATOR-HYDRO APP 7TH 6MOS 34.16 35.52 36.42 37.88 37.88
SYS OPERATOR-HYDRO APP 8TH 6MOS 36.05 37.50 38.45 39.99 39.99

SYS OPERATOR-ENERGY APP 1ST 6MOS 21.35 22.20 22.75 23.67 23.67
SYS OPERATOR-ENERGY APP 2ND 6MOS 23.29 24.22 24.82 25.82 25.82
SYS OPERATOR-ENERGY APP 3RD 6MOS 25.23 26.24 26.89 27.97 27.97
SYS OPERATOR-ENERGY APP 4TH 6MOS 27.17 28.26 28.96 30.12 30.12
SYS OPERATOR-ENERGY APP 5TH 6MOS 31.06 32.30 33.10 34.42 34.42
SYS OPERATOR-ENERGY APP 6TH 6MOS 33.00 34.31 35.16 36.58 36.58
SYS OPERATOR-ENERGY APP 7TH 6MOS 34.94 36.33 37.23 38.73 38.73
SYS OPERATOR-ENERGY APP 8TH 6MOS 36.88 38.35 39.30 40.88 40.88

SYS OPERATOR-DIST APP 1ST 6MOS 20.48 21.30 21.85 22.73 22.73
SYS OPERATOR-DIST APP 2ND 6MOS 22.34 23.24 23.84 24.79 24.79
SYS OPERATOR-DIST APP 3RD 6MOS 24.21 25.17 25.82 26.86 26.86
SYS OPERATOR-DIST APP 4TH 6MOS 26.07 27.11 27.81 28.92 28.92
SYS OPERATOR-DIST APP 5TH 6MOS 29.79 30.98 31.78 33.06 33.06
SYS OPERATOR-DIST APP 6TH 6MOS 31.65 32.92 33.77 35.12 35.12
SYS OPERATOR-DIST APP 7TH 6MOS 33.52 34.86 35.76 37.19 37.19
SYS OPERATOR-DIST APP 8TH 6MOS 35.38 36.79 37.74 39.25 39.25

Leading Meterperson 31.77 33.04 34.09 35.46 35.46
Meterperson 30.26 31.47 32.47 33.77 33.77

Leading Garage Mechanic 31.77 33.04 34.09 35.46 35.46
Garage Mechanic 30.26 31.47 32.47 33.77 33.77
Garage Mechanic Helper (80%) 24.21 25.18 25.98 27.02 27.02
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JOB CLASSIFICATION

Wage Rate 
2008 12-26  

3.5%

Wage Rate 
2010 03-05  

4%

Wage Rate 
2010 10-01  

$1.00

Wage Rate 
2011 03-04  

4%

Wage Rate 
2012 Remains 

the same as 
2011 *(Pending 

Negotiations
Garage Mechanic App. 1st 6mos (55%) 16.64 17.31 17.86 18.57 18.57
Garage Mechanic App. 2nd 6mos (60%) 18.16 18.88 19.48 20.26 20.26
Garage Mechanic App. 3rd 6mos (65%) 19.67 20.46 21.11 21.95 21.95
Garage Mechanic App. 4th 6mos (70%) 21.18 22.03 22.73 23.64 23.64
Garage Mechanic App. 5th 6mos (80%) 24.21 25.18 25.98 27.02 27.02
Garage Mechanic App. 6th 6mos (85%) 25.72 26.75 27.60 28.71 28.71
Garage Mechanic App. 7th 6mos (90%) 27.23 28.32 29.22 30.39 30.39
Garage Mechanic App. 8th 6mos (95%) 28.75 29.90 30.85 32.08 32.08

Wiring Inspector 31.68 32.95 33.95 35.31 35.31

Cust. Serv. Field Rep 24.26 25.23 25.23 26.24 26.24
Csfr Learner (1st Yr - 85%) 20.62 21.45 21.45 22.30 22.30

Meter Reader 14.85 15.44 15.44 16.06 16.06
Meter Reader II 20.51 20.51 21.33 21.33

CUSTOMER PLANNER 24.28 25.25 25.25 26.26 26.26
OPERATIONS PLANNER 26.99 28.07 28.07 29.19 29.19
FORESTRY COORDINATOR 26.79 27.86 27.86 28.97 28.97
REGIONAL PLANNER 32.37 33.66 34.71 36.10 36.10
PLANNING & SUPPORT ADMINISTRAT 29.19 29.19
REGIONAL PLANNER APP 5TH 6 MOS 27.77 28.88 28.88
REGIONAL PLANNER 6TH SIX MONTH 29.50 30.68 30.68
REGIONAL PLANNER 7TH SIX MONTH 31.24 32.49 32.49
REGIONAL PLANNER 8TH SIX MONTH 32.97 34.29 34.29
GIS DATA COLLECTOR 12.98 12.98

Leading Power Engineer* 34.70 36.09 37.14 38.63 38.63
Power Engineer* 33.05 34.37 35.37 36.79 36.79
Auxiliary Power Engineer 33.05 34.37 35.37 36.79 36.79
Auxiliary Power Engineer 2nd (96%) 31.73 33.00 33.96 35.32 35.32
Auxiliary Power Engineer 3rd (93%) 30.74 31.96 32.89 34.21 34.21

Power Engineer App.1st 6mos*(50%) 16.53 17.19 17.69 18.40 18.40
Power Engineer App.2nd 6mos*(55%) 18.18 18.90 19.45 20.24 20.24
Power Engineer App.3rd 6mos*(60%) 19.83 20.62 21.22 22.07 22.07
Power Engineer App.4th 6mos*(65%) 21.48 22.34 22.99 23.91 23.91
Power Engineer App.5th 6mos*(75%) 24.79 25.78 26.53 27.59 27.59
Power Engineer App.6th 6mos*(80%) 26.44 27.50 28.30 29.43 29.43
Power Engineer App.7th 6mos*(85%) 28.09 29.22 30.07 31.27 31.27
Power Engineer App.8th 6mos*(90%) 29.75 30.93 31.83 33.11 33.11

Operator Learner (4th Class) 19.11 19.88 19.88 20.67 20.67
Operator Learner 3rd Class (75%) 24.79 25.78 26.53 27.59 27.59

Aux. Power Engineer App.1st 6mos*(50%) 16.53 17.19 17.69 18.40 18.40
Aux. Power Engineer App.2nd 6mos*(55%) 18.18 18.90 19.45 20.24 20.24
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JOB CLASSIFICATION

Wage Rate 
2008 12-26  

3.5%

Wage Rate 
2010 03-05  

4%

Wage Rate 
2010 10-01  

$1.00

Wage Rate 
2011 03-04  

4%

Wage Rate 
2012 Remains 

the same as 
2011 *(Pending 

Negotiations
Aux. Power Engineer App.3rd 6mos*(60%) 19.83 20.62 21.22 22.07 22.07
Aux. Power Engineer App.4th 6mos*(65%) 21.48 22.34 22.99 23.91 23.91
Aux. Power Engineer App.5th 6mos*(75%) 24.79 25.78 26.53 27.59 27.59
Aux. Power Engineer App.6th 6mos*(80%) 26.44 27.50 28.30 29.43 29.43
Aux. Power Engineer App.7th 6mos*(85%) 28.09 29.22 30.07 31.27 31.27
Aux. Power Engineer App.8th 6mos*(90%) 29.75 30.93 31.83 33.11 33.11

Leading Gas Turbine Attendant Opr. 31.77 33.04 34.09 35.46 35.46
Gas Turbine Attendant Operator 30.26 31.47 32.47 33.77 33.77

Gas Turbine Attendant App.1ST 6mos (55%) 16.64 17.31 17.86 18.57 18.57
Gas Turbine Attendant App.2NDT 6mos (60%) 18.16 18.82 19.48 20.26 20.26
Gas Turbine Attendant App 3RD 6mos (65%) 19.67 20.46 21.11 21.95 21.95
Gas Turbine Attendant App.4TH 6mos (70%) 21.18 22.03 22.73 23.64 23.64
Gas Turbine Attendant App.5TH 6mos (80%) 24.21 25.18 25.98 27.02 27.02
Gas Turbine Attendant App.6TH 6mos (85%) 25.72 26.75 27.60 28.71 28.71
Gas Turbine Attendant App.7TH 6mos (90%) 27.23 28.32 29.22 30.39 30.39
Gas Turbine Attendant App.8TH6MOS (95%) 28.75 29.90 30.85 32.08 32.08

Leading Maintenance Person 32.37 33.66 34.71 36.10 36.10
Leading Maintenance Person (Shift) 32.37 33.66 34.71 36.10 36.10
Maintenance Person (Certified) 30.83 32.06 33.06 34.38 34.38
Maintenance Person (Certified) (Shift) 30.83 32.06 33.06 34.38 34.38
Maintenance Person Helper (80%) 24.66 25.65 26.45 27.50 27.50

Maintenance Pers. App 1st 6mos(55%) 16.96 17.63 18.18 18.91 18.91
Maintenance Pers. App 2nd 6mos(60%) 18.50 19.24 19.84 20.63 20.63
Maintenance Pers. App.3rd 6mos(65%) 20.04 20.84 21.49 22.35 22.35
Maintenance Pers. App.4th 6mos(70%) 21.58 22.44 23.14 24.07 24.07
Maintenance Pers. App.5th 6mos(80%) 24.66 25.65 26.45 27.50 27.50
Maintenance Pers. App.6th 6mos(85%) 26.21 27.25 28.10 29.22 29.22
Maintenance Pers. App.7th 6mos(90%) 27.75 28.85 29.75 30.94 30.94
Maintenance Pers. App.8th 6mos(95%) 29.29 30.46 31.41 32.66 32.66

Maint Pers(Shift) App 1st 6mos (55%) 16.96 17.63 18.18 18.91 18.91
Maint Pers(Shift) App 2nd 6mos (60%) 18.50 19.24 19.84 20.63 20.63
Maint Pers(Shift) App 3rd 6mos (65%) 20.04 20.84 21.49 22.35 22.35
Maint Pers(Shift) App 4th 6mos (70%) 21.58 22.44 23.14 24.07 24.07
Maint Pers(Shift) App 5th 6mos (80%) 24.66 25.65 26.45 27.50 27.50
Maint Pers(Shift) App 6th 6mos (85%) 26.21 27.25 28.10 29.22 29.22
Maint Pers(Shift) App 7th 6mos (90%) 27.75 28.85 29.75 30.94 30.94
Maint Pers(Shift) App 8th 6mos (95%) 29.29 30.46 31.41 32.66 32.66

Leading Carpenter 30.15 31.35 31.35 32.60 32.60
Carpenter 28.71 29.86 29.86 31.05 31.05

Leading Power Plant Technician II 34.87 36.27 37.32 38.81 38.81
Power Plant Technician II 33.21 34.54 35.54 36.96 36.96
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JOB CLASSIFICATION

Wage Rate 
2008 12-26  

3.5%

Wage Rate 
2010 03-05  

4%

Wage Rate 
2010 10-01  

$1.00

Wage Rate 
2011 03-04  

4%

Wage Rate 
2012 Remains 

the same as 
2011 *(Pending 

Negotiations
Power Plant Technician II (Shift) 33.21 34.54 35.54 36.96 36.96
Leading Power Plant Technician I 33.29 34.62 35.67 37.10 37.10
Power Plant Technician I 31.70 32.97 33.97 35.33 35.33
Power Plant Technician I (Shift) 31.70 32.97 33.97 35.33 35.33

Power Plant Tech. I App. 5th 6mos (80%) 25.36 26.38 27.18 28.26 28.26
Power Plant Tech. I  App. 6th 6mos (85%) 26.95 28.03 28.88 30.03 30.03
Power Plant Tech. I  App. 7th 6mos (90%) 28.53 29.67 30.57 31.80 31.80
Power Plant Tech. I App. 8th 6mos (95%) 30.12 31.32 32.27 33.56 33.56

Power Plant Tech I (Shift) App 5th 6mos (80%) 25.36 26.38 27.18 28.26 28.26
Power Plant Tech I (Shift) App 6th 6mos (85%) 26.95 28.03 28.88 30.03 30.03
Power Plant Tech I (Shift) App 7th 6mos (90%) 28.53 29.67 30.57 31.80 31.80
Power Plant Tech I (Shift) App 8th 6mos (95%) 30.12 31.32 32.27 33.56 33.56

Leading Painter 30.15 31.35 31.35 32.60 32.60
Painter 28.71 29.86 29.86 31.05 31.05
Painter Helper (80%) 22.97 23.89 23.89 24.84 24.84

Leading Meter Tester 30.15 31.35 31.35 32.60 32.60
Meter Tester 28.71 29.86 29.86 31.05 31.05
Meter Tester Helper (80%) 22.97 23.89 23.89 24.84 24.84

Leading Protective Equip. Tester 30.15 31.35 31.35 32.60 32.60
Protective Equipment Tester 28.71 29.86 29.86 31.05 31.05

Fuels Analyst 23.89 24.85 24.85 25.84 25.84
Fuels Analyst Learner 2nd Yr (80%) 19.11 19.88 19.88 20.67 20.67
Fuels Analyst Learner 1st Yr (65%) 15.53 16.15 16.15 16.80 16.80

Leading Storekeeper 25.83 26.86 26.86 27.93 27.93
Storekeeper 24.60 25.58 25.58 26.60 26.60
Storekeeper Learner 2nd Yr (90%) 22.14 23.02 23.02 23.94 23.94
Storekeeper Learner 1st Yr. (80%) 19.68 20.46 20.46 21.28 21.28
Storekeeper Helper (77%) 18.94 19.70 19.70 20.48 20.48

Leading Utilityworker 25.09 26.09 26.09 27.13 27.13
Utilityworker I 23.89 24.85 24.85 25.84 25.84
Utilityworker II (80% Of I) 19.11 19.88 19.88 20.67 20.67
Utilityworker III (62% Of I) 14.81 15.41 15.41 16.02 16.02

*Leading Utilityworker (Shift) 25.09 26.09 26.09 27.13 27.13
*Utilityworker I (Shift) 23.89 24.85 24.85 25.84 25.84
*Utilityworker II (Shift) (80%) 19.11 19.88 19.88 20.67 20.67
*Utilityworker III (Shift) (62%) 14.81 15.41 15.41 16.02 16.02

Leading Utilityworker Oil Filter Operator 27.26 28.35 28.35 29.48 29.48
Utilityworker Oil Filter Operator 25.96 27.00 27.00 28.08 28.08
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JOB CLASSIFICATION

Wage Rate 
2008 12-26  

3.5%

Wage Rate 
2010 03-05  

4%

Wage Rate 
2010 10-01  

$1.00

Wage Rate 
2011 03-04  

4%

Wage Rate 
2012 Remains 

the same as 
2011 *(Pending 

Negotiations
Utilityworker Oil Filter Learner 2nd Yr (90%) 23.37 24.30 24.30 25.27 25.27
Utilityworker Oil Fil Leaner 1st Yr (80%) 20.77 21.60 21.60 22.46 22.46

Leading Utility Operator 27.35 28.44 28.44 29.58 29.58
Utility Operator 26.05 27.09 27.09 28.17 28.17
Utility Operator Lrnr. 1st Yr. (85%) 22.14 23.03 23.03 23.95 23.95

Ldg. Groundhand Equip.Operator 25.83 26.86 26.86 27.93 27.93
Groundhand Equipment Operator 24.60 25.58 25.58 26.60 26.60
Groundhand Equip Op Leaner 1st Yr (89%) 21.89 22.77 22.77 23.68 23.68

Janitor Leading 14.81 15.39 15.39 16.01 16.01
Janitor 14.10 14.66 14.66 15.25 15.25
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ARTICLE 9 - WAGE RATES - TERM EMPLOYEES
                      
 JOB CLASSIFICATION

WAGE RATES - TERM EMPLOYEES

Wage 
Rate 2007  

07-27  
2.5%

Wage 
Rate 2008 

12-26  
3.5%

Wage 
Rate 2010 

03-05     
4%

Wage 
Rate 2011 

03-04    
4%

WELDER - UNCERTIFIED 20.23 20.94 21.78 22.65
HEAVY EQUIPMENT OPERATOR 23.23 24.04 25.00 26.00
LEADING INSTRUMENT (SURVEY) 22.91 23.71 24.66 25.65
INSTRUMENT (SURVEY) 21.82 22.58 23.48 24.42
SURVEY ASSISTANT 14.31 14.81 15.40 16.02
POWER SAW OPERATOR (WITH SAW) 16.29 16.86 17.53 18.23
POWER SAW OPERATOR 14.31 14.81 15.40 16.02
TRACTOR OPERATOR 14.99 15.51 16.13 16.78
COMPRESSOR,DRILLER, MIXER OPR 15.19 15.72 16.35 17.00
CEMENT FINISHER 14.63 15.14 15.75 16.38
CONCRETE INSPECTOR 14.72 15.24 15.85 16.48
JACK HAMMER, PUMP, AIR TOOL OPR 14.24 14.74 15.33 15.94
UTILITYWORKER (HYDRO) (80% OF I) 18.47 19.11 19.88 20.67
UTILITYWORKER LEARNER (HYDRO) (70%) 16.16 16.72 17.40 18.09
PROTECTIVE EQUIP.TESTER HELPER (78%) 21.64 22.39 23.29 24.22
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2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-109 Page 1 of 1 

Request IR-109: 1 

 2 

Please provide the price escalation rates assumed in forecasting 2012 OM&G.  The 3 

responses should provide the price escalation rates assumed for 2011 and 2012, the sources 4 

of the assumed rates, and the expenses to which the rates were applied. 5 

 6 

Response IR-109: 7 

 8 

Please refer to Liberty IR-128. 9 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-110 Page 1 of 1 

Request IR-110: 1 

 2 

Please provide the incentive compensation expense included in 2012 test year OM&G 3 

expenses. 4 

 5 

Response IR-110: 6 

 7 

Please refer to Liberty IR-130(g). 8 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-111 Page 1 of 1 

Request IR-111: 1 

 2 

Please provide the incentive compensation expense incurred in each year 2008 – 2010. 3 

 4 

Response IR-111: 5 

 6 

Incentive compensation expense incurred in 2008 was $4,819,005, expense incurred in 2009 was 7 

$5,355,073 and expense incurred in 2010 was $6,263,236.  Only 50 percent of incentive costs are 8 

included in regulated OM&G costs, as approved by the UARB.  The amounts above reflect 100 9 

percent of the amounts. 10 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-112 Page 1 of 1 

Request IR-112: 1 

 2 

Please describe the Company’s incentive compensation program.  The response should 3 

explain the achievement goals of the program and the portion of the compensation related 4 

to each achievement goal and the test year incentive compensation expense for each 5 

employee category identified in the response. 6 

 7 

Response IR-112: 8 

 9 

Please refer to Liberty IR-130. 10 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-113 Page 1 of 1 

Request IR-113: 1 

 2 

Referring to DE-03 – DE-04, page 62, please provide all workpapers supporting Figure 5.1. 3 

 4 

Response IR-113: 5 

 6 

Please refer to response to Liberty IR-38.   7 
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2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-115 Page 1 of 1 

Request IR-115: 1 

 2 

Referring to DE-03 – DE-04, page 69, lines 12-13, please provide the increase in expenses 3 

from January 2010 to date for planning initiatives such as the addition of power engineers 4 

and apprentices. 5 

 6 

Response IR-115: 7 

 8 

Please refer to Liberty IR-110 Attachment 1, filed electronically; details include dates when 9 

positions have been filled.   10 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-116 Page 1 of 1 

Request IR-116: 1 

 2 

Referring to DE-03 – DE-04, page 69, lines 9-13, union and non-union wage increases are 3 

indicated as having resulted in an increase in OM&G expenses of $12.3 million from 2009 4 

to 2012, with an additional $5.0 million increase attributable to succession and workforce 5 

planning initiatives.  On DE-03 – DE-04, page 63 the total increase in “Labour-related” 6 

OM&G from 2009 to 2012 is shown as $9.1 million.  Please reconcile the amounts on page 7 

69 to the amount on page 63. 8 

 9 

Response IR-116: 10 

 11 

Please refer to Liberty IR-139 Attachment 1, filed electronically. 12 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-117 Page 1 of 1 

Request IR-117: 1 

 2 

Referring to DE-03 – DE-04, page 69, lines 24-26, please provide the complete actuarial 3 

study supporting the forecasted 2012 pension expense of $40.8 million. 4 

 5 

Response IR-117: 6 

 7 

Please refer to Liberty IR-80.   8 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-118 Page 1 of 1 

Request IR-118: 1 

 2 

Referring to DE-03 – DE-04, pages 70-72, please provide workpapers supporting the 3 

changes to the pension cost associated with each factor. 4 

 5 

Response IR-118: 6 

 7 

Please refer to Attachment 1.  Please refer to Liberty IR-81 Attachment 1 for the 2009C 8 

components and the Application, RB-02 – RB-16, Attachment 2 for the 2012 components.   9 
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2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-119 Page 1 of 1 

Request IR-119: 1 

 2 

Please provide an analysis of labour costs, pension costs, and other benefits costs, showing 3 

the total amount of 2012 forecasted cost and the net amount of each cost included in 4 

OM&G after Administrative Overhead credits.  The response should include all supporting 5 

workpapers and calculations. 6 

 7 

Response IR-119: 8 

 9 

Please refer to Attachment 1. 10 



NOVA SCOTIA POWER INC.
REGULATED OPERATING, MAINTENANCE AND GENERAL EXPENSES
(in Thousands of $)

2012 Costs DE‐03 ‐ DE‐04 Appendix C Reference
Labour

Corporate Groups 19,616$       Page 3, 5, 7, 9, 11, 13, 16, and 18

Technical & Construction Services 8,955            Page 20 

Sustainability 754               Page 23 

Power Production 55,117          Pages 25, 27, 30, 32 and 34

Customer Operations 38,572          Pages 36, 38, 40, and 43

Customer Service 17,517          Page 45

Corporate Adjustments 3,247            Page 48

Total Labour Costs 143,778$    

Pension Charged to Labour (6,100)           Page 11

Administrative Overheads (22,991)        Page 48, account 095

Labour, net of AO & Pension 114,687$    

Pension

Corporate Groups 5,350$          Page 3, 5, 7, 9, 11, 13, 16, and 18, account 042

Technical & Construction Services 2,506            Page 20, account 042

Sustainability 215               Page 23, account 042

Power Production 13,631          Pages 25, 27, 30, 32 and 34, account 042

Customer Operations 8,910            Pages 36, 38, 40, and 43, account 042

Customer Service 4,087            Page 45, account 042

Total Employee Benefits 34,700$      

Pension Charged to Labour 6,100            Page 11, labour account

Total Pension Costs 40,800$      

Other Benefits

Incentive Compensation 2,750$          Page 48, labour account

Total Other Benefits 2,750$         

Notes:

1) Figures presented reflect whole numbers which may cause rounding differences on some line items.
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2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-120 Page 1 of 1 

Request IR-120: 1 

 2 

Referring to DE-03 – DE-04, page 74, please provide all workpapers supporting Figure 5.5. 3 

 4 

Response IR-120: 5 

 6 

Please refer to Appendix C, pages 25-35 of the Direct Evidence, for working papers to support 7 

Figure 5.5, as well as Liberty IR-110. 8 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-121 Page 1 of 1 

Request IR-121: 1 

 2 

Referring to DE-03 – DE-04, page 79, please provide all workpapers supporting Figure 5.9. 3 

 4 

Response IR-121: 5 

 6 

Please refer to the Application, DE-03 – DE-04 Appendix C, pages 36 to 44 inclusive, for a full 7 

listing of expenses by account, including variance explanations detailing the specific changes in 8 

each area.  Please also refer to Liberty IR-58, Liberty IR-59 and Liberty IR-60. 9 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-122 Page 1 of 1 

Request IR-122: 1 

 2 

Referring to DE-03 – DE-04, page 81, lines 9 -12, it states that $8.7 million is included in the 3 

2012 revenue requirement, which is an increase of $3.7 million in 2012 for the storm 4 

response program.  The chart in Figure 5.11 shows that the storm cost in 2009 was $7.7 5 

million.  An increase of $3.7 million to the $7.7 million in 2009 implies a total of $11.4 6 

million.  Please reconcile this amount to the $8.7 of storm response expense that the 7 

Company states is included in the 2012 test year expenses. 8 

 9 

Response IR-122: 10 

 11 

Please refer to Liberty IR-58 for a detailed explanation of the costs included in the 2012 rate 12 

Application.  The $3.7 million increase is relative to the 2009 compliance year costs currently 13 

included in NSPI’s rates, which are $5.0 million.  The 2009 actual storm OM&G expenses were 14 

$7.7 million, which exceeded the amount included in rates by $2.7 million. 15 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-123 Page 1 of 1 

Request IR-123: 1 

 2 

Referring to DE-03 – DE-04, page 81, Figure 5.11, please provide the same information for 3 

the years 2001 – 2005. 4 

 5 

Response IR-123: 6 

 7 

Please refer to NPB IR-124 for a list of storm costs by year.  NSPI did not specifically track 8 

individual storm costs prior to 2006. 9 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
REDACTED 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-124 Page 1 of 1 

Request IR-124: 1 

 2 

Please provide the actual vegetation management expense in each year 2007 – 2010 and in 3 

2011 to date. 4 

 5 

Response IR-124: 6 

 7 

The actual vegetation management program expense for the requested periods can be seen in the 8 

table below. 9 

 10 

2007 

($M) 

2008 

($M) 

2009 

($M) 

2010 

($M) 

2011 May YTD 

($M) 

6.5 9.2* 12.7** 10.3 

 11 

* Includes $2 million which was deferred for future recovery 12 

** Includes additional vegetation management advanced from future years 13 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-125 Page 1 of 1 

Request IR-125: 1 

 2 

Referring to DE-03 – DE-04, page 85, please provide all workpapers supporting Figure 3 

5.14. 4 

 5 

Response IR-125: 6 

 7 

Please refer to Appendix C, pages 45 - 47 and OR-05 of the 2012 Application. 8 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-126 Page 1 of 1 

Request IR-126: 1 

 2 

Referring to DE-03 – DE-04, page 86, please provide all workpapers supporting Figure 3 

5.16. 4 

 5 

Response IR-126: 6 

 7 

Please refer to Appendix C, page 20 of the Application, Liberty IR-104 Attachment 1, and 8 

Liberty IR-110 Attachment 1. 9 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-127 Page 1 of 1 

Request IR-127: 1 

 2 

Referring to DE-03 – DE-04, page 89, please provide all workpapers supporting Figure 3 

5.20. 4 

 5 

Response IR-127: 6 

 7 

For the supporting details for Figure 5.20, please refer to the Application, DE-03 – DE-04, 8 

Appendix C, pages 3-18.   9 

 10 

 Union and non-union labour, plus Other labour increases represent the total labour 11 

variance plus Corporate Support Transfer Variance, pages 3-18.   12 

 13 

 Corporate Support Transfers were extracted pages 3-18, consisting of account 14 

'057 Corp Support Transfers'. 15 

 16 

 Pension details extracted from pages 3-18, account '042 Employee Benefits'. 17 

 18 

 Insurance details extracted from page 5, account '043 Insurance' 19 

 20 

 Lower Water Street OM&G related savings extracted from page 13, consisting of 21 

accounts: 013, 046, 050, 051, 061, and 091. 22 

 23 

 Other figures reflect the total for each group extracted from pages 3-18, net of 24 

other categories identified in table above. 25 

 26 

Please also refer to Liberty IR-104 Attachment 1. 27 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-128 Page 1 of 1 

Request IR-128: 1 

 2 

Referring to DE-03 – DE-04, page 91, please provide all workpapers supporting Figure 3 

5.22. 4 

 5 

Response IR-128: 6 

 7 

Please refer to Liberty IR-104 Attachment 1. 8 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-129 Page 1 of 1 

Request IR-129: 1 

 2 

Referring to DE-03 – DE-04, page 91, please describe how the applied overheads credit is 3 

calculated and how the applied overheads credit in 2012 is forecasted. 4 

 5 

Response IR-129: 6 

 7 

Please refer to Liberty IR-49. 8 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-130 Page 1 of 1 

Request IR-130: 1 

 2 

Please provide workpapers showing the application of the 2012 depreciation rates to the 3 

2012 depreciable plant in service, to develop the forecasted 2012 test year depreciation 4 

expense. 5 

 6 

Response IR-130: 7 

 8 

Depreciation expense for the 2012 test year is calculated within NSPI’s asset management 9 

accounting system according to NSPI’s Accounting Policy 5300 Depreciation and Amortization 10 

Expense.  Please refer to Attachment 1 for the details of this policy. 11 

 12 

Attachment 2 provides the 2012 depreciation expense by function and by depreciation group as 13 

calculated. 14 



 
COST OF OPERATIONS 

DEPRECIATION AND AMORTIZATION EXPENSE - 5300  
  
 

  
 
  January 1, 2011  Accounting Policy and Procedures Manual Page 5300-1 
 Corporate Controller's Division 

 

POLICIES 
 
01 The cost of property, plant and equipment and intangibles should be depreciated or amortized over 

the useful life of the assets.1 
 
02 Net salvage values should be amortized over the useful lives of the assets to which they relate and 

either charged to depreciation expense (when negative) or credited to depreciation expense (when 
positive). 

 
03 Depreciation and amortization expense should be provided on a straight-line basis. 
 
04 Where Nova Scotia Power Inc. (“NSPI”) has a legal obligation associated with the retirement of a 

tangible long-lived asset that NSPI is required to settle as a result of an existing or enacted law, 
statute, ordinance, or written or oral contract or by legal construction of a contract under the doctrine 
of promissory estoppel2, NSPI will include a portion of this Asset Retirement Obligation (“ARO”) in 
Depreciation Expense, Please refer to NSPI’s Accounting Policy and Procedures Manual Section 
6320 for Asset Retirement Obligations. 

 
 

PROCEDURES 
 
05 The life estimations and policies, including AROs and other significant assumptions are periodically 

reviewed and the results filed with the Nova Scotia Utility and Review Board (“UARB”) for its approval. 
  

 
06 The depreciation or amortization base consists of the original cost of assets in service, including 

AROs, but excludes the following assets which are not depreciated or amortized: 
 

a. land and land acquisition costs - these costs are excluded since land generally appreciates in 
value over time with the recovery of invested capital occurring at the time of disposal; and 

 
b. fully-depreciated and amortized assets - these are assets which have been fully depreciated 

or amortized but have not been retired from service. 
 
07 In most cases, depreciation and amortization begins in the month an asset is placed in service and 

ceases on the first of the month in which it is retired.  The exceptions are large projects, such as 
thermal plants, that are depreciated on the specific day the asset goes into service and depreciation is 
stopped when it is retired as these have a significant financial impact on the Company. 

 
08 Depreciation and amortization rates, including net salvage allowances, are approved by the UARB 

based on periodic depreciation studies and/or settlement agreements filed with the UARB.  
 

                                            
1FASB ASC 360-10-35-3 
2FASB ASC 410-20-15-2 
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COST OF OPERATIONS 

DEPRECIATION AND AMORTIZATION EXPENSE - 5300  
  
 

  
 
  January 1, 2011  Accounting Policy and Procedures Manual Page 5300-2 
 Corporate Controller's Division 

 

 
 
09 The remaining life is forecasted through the use of mortality statistics that determine the best fit Iowa 

Curve which gives the expected retirement characteristics.  This technique is applied to all mass plant 
accounts.  Production plant assets remaining life is derived using engineering studies. 

 
10 Depreciation and amortization rates are filed annually with the Annual Capital Expenditures Plan to 

the UARB. 
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2012 Depreciation Expense

Function Forecast Depreciation Group Depreciation Rate Depreciation Expense

Distribution Plant ‐ D 001 Land ‐ Dist. Plant 0.00% ‐                                                                

Distribution Plant ‐ D 002 Land Rights ‐ Dist. Plant 1.56% 340,158                                                   

Distribution Plant ‐ D 003 Bldg.,Struct.Grnd. ‐ Dist. Plan 5.31% 68,714                                                      

Distribution Plant ‐ D 004 Misc.Equipment ‐ Dist. Plant 12.49% 111,135                                                   

Distribution Plant ‐ D 007 Environmental ‐ Dist. Plant 12.49% 34,278                                                      

Distribution Plant ‐ D 008 Site Restoration Asset ‐ Dist.  0.00% ‐                                                                

Distribution Plant ‐ D 035 Wood Poles ‐ Dist. Plant 3.79% 18,351,509                                              

Distribution Plant ‐ D 036 Other Poles ‐ Dist. Plant 3.79% ‐                                                                

Distribution Plant ‐ D 037 Steel Towers ‐ Dist. Plant 3.79% 19,634                                                      

Distribution Plant ‐ D 038 Insulators ‐ Dist. Plant 3.79% 150,757                                                   

Distribution Plant ‐ D 039 O/H Cond. ‐ Dist. Plant 3.33% 6,357,512                                                

Distribution Plant ‐ D 040 O/H Cond.Devices ‐ Dist. Plant 3.33% 869,924                                                   

Distribution Plant ‐ D 041 O/H Line Transf. ‐ Dist. Plant 4.09% 11,739,044                                              

Distribution Plant ‐ D 042 O/H Ln.Transf.Dev. ‐ Dist. Plan 4.09% 78,210                                                      

Distribution Plant ‐ D 043 Substn Dev. ‐ Dist. Plant 1.28% 41,008                                                      

Distribution Plant ‐ D 044 Substn.Transf. ‐ Dist. Plant 1.28% 927,359                                                   

Distribution Plant ‐ D 045 U/G Conduit ‐ Dist. Plant 1.51% 107,517                                                   

Distribution Plant ‐ D 046 U/G Conductor ‐ Dist. Plant 3.17% 1,306,644                                                

Distribution Plant ‐ D 047 U/G Conductor Devices ‐ Dist. P 3.17% 100,330                                                   

Distribution Plant ‐ D 048 U/G Line Transf. ‐ Dist. Plant 4.09% 551,810                                                   

Distribution Plant ‐ D 049 U/G Line Transf.Device ‐ Dist.  4.09% 24,338                                                      

Distribution Plant ‐ D 050 Street Lights ‐ Dist. Plant 5.33% 2,872,281                                                

Distribution Plant ‐ D 051 Meters ‐ Dist. Plant 6.87% 3,308,751                                                

Distribution Plant ‐ D 052 Services ‐ Dist. Plant 5.33% 6,463,425                                                

Distribution Plant ‐ D 054 Remote Monitoring ‐ Dist. Plant 10.32% 31,890                                                      

Distribution Plant ‐ D 064 Sup. Control and DA ‐ Dist. Pla 9.68% 88,434                                                      

Distribution Plant ‐ D Cap. Contr. ‐ Dist. Plant 3.89% (3,994,500)                                               

Distribution Plant ‐ D Salvage Allow. ‐ Dist. Plant 0.00% ‐                                                                

Distribution Plant ‐ D Total 49,950,161                                              

Gas Turbine Generation Plant ‐ G 001 Land Burnside C/T 0.00% ‐                                                                

Gas Turbine Generation Plant ‐ G 001 Land Tusket C/T 0.00% ‐                                                                

Gas Turbine Generation Plant ‐ G 008 ARO Burnside C/T 0.00% ‐                                                                

Gas Turbine Generation Plant ‐ G 008 ARO Tusket C/T 0.00% ‐                                                                

Gas Turbine Generation Plant ‐ G 008 ARO Victoria Junction C/T 0.00% ‐                                                                

Gas Turbine Generation Plant ‐ G Burnside C/T 2.40% 500,756                                                   

Gas Turbine Generation Plant ‐ G LM 6000 TC #4 2.55% 1,194,208                                                

Gas Turbine Generation Plant ‐ G LM 6000 TC #5 2.77% 911,934                                                   

Gas Turbine Generation Plant ‐ G Tusket C/T 6.42% 350,833                                                   

Gas Turbine Generation Plant ‐ G Victoria Junction C/T 3.17% 240,909                                                   

Gas Turbine Generation Plant ‐ G Total 3,198,640                                                

General Plant ‐ P 001 Land ‐ General Plant 0.00% ‐                                                                

General Plant ‐ P 002 Land Rights ‐ General Plant 1.93% 71,674                                                      

General Plant ‐ P 003 Bldg.,Struct.Grnd. ‐ General Pl 2.85% 3,556,959                                                

General Plant ‐ P 004 Misc.Equipment ‐ General Plant 5.02% 1,311,317                                                

General Plant ‐ P 007 Environmental ‐ General Plant 5.02% 223,567                                                   

General Plant ‐ P 026 Rds,Trls.Brdgs. ‐ General Plant 2.58% 12,993                                                      

General Plant ‐ P 054 Remote Monitoring ‐ General Pla 10.27% 94,956                                                      

General Plant ‐ P 055 Teleprotection ‐ General Plant 4.38% 4,600                                                        

General Plant ‐ P 056 Comm. Ent. Cables&Prot ‐ Genera 4.38% 28,776                                                      

General Plant ‐ P 057 Leased Comm. Facilitie ‐ Genera 4.38% 259                                                           

General Plant ‐ P 059 Multiplex ‐ General Plant 4.38% 129,175                                                   

General Plant ‐ P 060 Broadband Radio ‐ General Plant 4.38% 647,608                                                   

General Plant ‐ P 061 Switched Telecomm. Sys ‐ Genera 4.38% 295,683                                                   

General Plant ‐ P 062 Fibre Optics ‐ General Plant 4.38% 62,805                                                      

General Plant ‐ P 063 Mobile Radio Infrastru ‐ Genera 4.38% 960,445                                                   

General Plant ‐ P 064 Sup. Control and DA ‐ General P 1.33% 192,500                                                   

General Plant ‐ P 065 Transp.Vehicles ‐ General Plant 9.55% 2,398,940                                                

General Plant ‐ P 066 Work Vehicles ‐ General Plant 9.55% 1,928,005                                                

General Plant ‐ P 067 Office Equipment ‐ General Plan 9.26% 82,681                                                      

General Plant ‐ P 068 Office Furn.‐General ‐ General  9.26% 1,192,278                                                

General Plant ‐ P 069 Office Furn.‐Modular ‐ General  9.26% 121,913                                                   

General Plant ‐ P 070 Shop Equipment ‐ General Plant 0.00% ‐                                                                

General Plant ‐ P 071 Leasehold Improv. Scotia Square 0.00% ‐                                                                

General Plant ‐ P 071 Leasehold Improvements ‐General 0.00% ‐                                                                

General Plant ‐ P 072 Computer Equipment ‐ General Pl 20.00% 15,845,144                                              
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2012 Depreciation Expense

Function Forecast Depreciation Group Depreciation Rate Depreciation Expense

General Plant ‐ P 073 Laboratory ‐ General Plant 0.00% ‐                                                                

General Plant ‐ P 074 Stores ‐ General Plant 14.97% 70,794                                                      

General Plant ‐ P 076 Mine Equipment ‐ General Plant 2.92% 58,676                                                      

General Plant ‐ P 078 Comp. Appl. Software ‐ General  10.00% 3,324,867                                                

General Plant ‐ P 080 Purchase Differance ‐ General P 0.00% ‐                                                                

General Plant ‐ P 081 Non‐Utility Property ‐ General  0.00% ‐                                                                

General Plant ‐ P Cap. Contr. ‐ General Plant 8.16% (173,376)                                                  

General Plant ‐ P Salvage Allow. ‐ General Plant 0.00% ‐                                                                

General Plant ‐ P Total 32,443,236                                              

Hydro Generation Plant ‐ H 001 Land Annapolis Tidal Power 0.00% ‐                                                                

Hydro Generation Plant ‐ H 001 Land Avon Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 001 Land Bear River Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 001 Land Black River Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 001 Land Dickie Brook Hydro 0.00% ‐                                                                

Hydro Generation Plant ‐ H 001 Land Fall River Hydro 0.00% ‐                                                                

Hydro Generation Plant ‐ H 001 Land Harmony Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 001 Land Lequille Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 001 Land Mersey Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 001 Land Roseway & Harmony Hydro 0.00% ‐                                                                

Hydro Generation Plant ‐ H 001 Land Sheet Harbour Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 001 Land St.Margaret's Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 001 Land Tusket Hydro 0.00% ‐                                                                

Hydro Generation Plant ‐ H 001 Land Wreck Cove Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 008 ARO Annapolis Tidal Power 0.00% ‐                                                                

Hydro Generation Plant ‐ H 008 ARO Avon Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 008 ARO Bear River Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 008 ARO Black River Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 008 ARO Dickie Brook Hydro 0.00% ‐                                                                

Hydro Generation Plant ‐ H 008 ARO Fall River Hydro 0.00% ‐                                                                

Hydro Generation Plant ‐ H 008 ARO Harmony Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 008 ARO Lequille Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 008 ARO Roseway & Harmony Hydro 0.00% ‐                                                                

Hydro Generation Plant ‐ H 008 ARO Sheet Harbour Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 008 ARO St.Margaret's Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H 008 ARO Tusket Hydro 0.00% ‐                                                                

Hydro Generation Plant ‐ H 008 ARO Wreck Cove Hydro System 0.00% ‐                                                                

Hydro Generation Plant ‐ H Annapolis Tidal Power 2.32% 861,361                                                   

Hydro Generation Plant ‐ H Avon Hydro System 3.02% 554,037                                                   

Hydro Generation Plant ‐ H Bear River Hydro System 1.80% 694,564                                                   

Hydro Generation Plant ‐ H Black River Hydro System 2.04% 888,077                                                   

Hydro Generation Plant ‐ H Cap. Contr. ‐ Bear River Hydro Syst 1.80% (25,532)                                                    

Hydro Generation Plant ‐ H Cap. Contr. ‐ Fall River Hydro 1.82% (7,932)                                                      

Hydro Generation Plant ‐ H Cap. Contr. ‐ Sheet Harbour Hydro S 3.38% ‐                                                                

Hydro Generation Plant ‐ H Cap. Contr. ‐ Wreck Cove Hydro Syst 1.67% (10,020)                                                    

Hydro Generation Plant ‐ H Dickie Brook Hydro 3.16% 249,040                                                   

Hydro Generation Plant ‐ H Fall River Hydro 1.82% 40,075                                                      

Hydro Generation Plant ‐ H Harmony Hydro System 4.55% 225,853                                                   

Hydro Generation Plant ‐ H Hydro Production Administration 2.10% 190,618                                                   

Hydro Generation Plant ‐ H Lequille Hydro System 2.33% 458,520                                                   

Hydro Generation Plant ‐ H Mersey Heavy Maintenance 0.00% ‐                                                                

Hydro Generation Plant ‐ H Mersey Hydro System 0.00% 808,185                                                   

Hydro Generation Plant ‐ H Milton Heavy Maintenance 2.10% 610                                                           

Hydro Generation Plant ‐ H Roseway & Harmony Hydro 2.29% 54,600                                                      

Hydro Generation Plant ‐ H Sheet Harbour Hydro System 3.38% 866,401                                                   

Hydro Generation Plant ‐ H St.Margaret's Hydro System 2.85% 613,309                                                   

Hydro Generation Plant ‐ H Tusket Hydro 2.64% 309,597                                                   

Hydro Generation Plant ‐ H White Rock Heavy Maintenance 2.10% 1,105                                                        

Hydro Generation Plant ‐ H Wreck Cove Hydro System 1.67% 2,766,002                                                

Hydro Generation Plant ‐ H Total 9,538,471                                                

Steam Generation Plant ‐ S 001 Land Accounting 0.00% ‐                                                                

Steam Generation Plant ‐ S 001 Land Glace Bay Admin./Capital 0.00% ‐                                                                

Steam Generation Plant ‐ S 001 Land Lingan Admin./Common Capit 0.00% ‐                                                                

Steam Generation Plant ‐ S 001 Land Maccan Capital 0.00% ‐                                                                

Steam Generation Plant ‐ S 001 Land Power Prod. Controller 0.00% ‐                                                                

Steam Generation Plant ‐ S 001 Land Pt.Aconi Admin./Capital 0.00% ‐                                                                
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2012 Depreciation Expense

Function Forecast Depreciation Group Depreciation Rate Depreciation Expense

Steam Generation Plant ‐ S 001 Land Pt.Tupper Admin./Capital 0.00% ‐                                                                

Steam Generation Plant ‐ S 001 Land Trenton Admin./Common Capi 0.00% ‐                                                                

Steam Generation Plant ‐ S 001 Land Tufts Cove Admin./Common C 0.00% ‐                                                                

Steam Generation Plant ‐ S 001 Land Water Street Capital 0.00% ‐                                                                

Steam Generation Plant ‐ S 008 ARO Lingan Admin./Common Capita 0.00% ‐                                                                

Steam Generation Plant ‐ S 008 ARO Pt.Aconi Admin./Capital 0.00% ‐                                                                

Steam Generation Plant ‐ S 008 ARO Pt.Tupper Admin./Capital 0.00% ‐                                                                

Steam Generation Plant ‐ S 008 ARO Trenton Admin./Common Capit 0.00% ‐                                                                

Steam Generation Plant ‐ S 008 ARO Tufts Cove Admin./Common Ca 0.00% ‐                                                                

Steam Generation Plant ‐ S Cap. Contr. ‐ Glace Bay Admin./Capi 0.00% ‐                                                                

Steam Generation Plant ‐ S Cap. Contr. ‐ Lingan 1&2 Prod. Unit 4.12% ‐                                                                

Steam Generation Plant ‐ S Cap. Contr. ‐ Lingan Admin./Common  4.48% (147,795)                                                  

Steam Generation Plant ‐ S Cap. Contr. ‐ Trenton Admin./Common 0.47% ‐                                                                

Steam Generation Plant ‐ S Glace Bay Admin./Capital 0.00% ‐                                                                

Steam Generation Plant ‐ S Lingan 1&2 Prod. Unit 4.12% 8,661,388                                                

Steam Generation Plant ‐ S Lingan 3&4 Prod.Unit 2.28% 5,829,173                                                

Steam Generation Plant ‐ S Lingan Admin./Common Capital 4.48% 5,600,921                                                

Steam Generation Plant ‐ S Power Prod. Controller 2.82% 167,552                                                   

Steam Generation Plant ‐ S Pt. Tupper Unit #1 3.97% 1,268,724                                                

Steam Generation Plant ‐ S Pt.Aconi Admin./Capital 2.27% 11,849,104                                              

Steam Generation Plant ‐ S Pt.Tupper Admin./Capital 2.82% 4,229,807                                                

Steam Generation Plant ‐ S Straight Marine Terminal 4.06% 1,354,359                                                

Steam Generation Plant ‐ S TC Unit 1 Capital 4.24% 1,665,654                                                

Steam Generation Plant ‐ S TC Unit 2 Capital 3.68% 1,241,076                                                

Steam Generation Plant ‐ S TC Unit 3 Capital 2.33% 1,531,866                                                

Steam Generation Plant ‐ S TC Unit 6 Capital 2.55% 2,251,499                                                

Steam Generation Plant ‐ S Trenton Admin./Common Capital 0.47% 121,673                                                   

Steam Generation Plant ‐ S Trenton Unit 5 Capital 3.10% 3,980,277                                                

Steam Generation Plant ‐ S Trenton unit 6 Capital 2.34% 6,244,456                                                

Steam Generation Plant ‐ S Tufts Cove Admin./Common Capital 3.44% 2,393,510                                                

Steam Generation Plant ‐ S Water Street Capital 0.00% ‐                                                                

Steam Generation Plant ‐ S Total 58,243,245                                              

Transmission Plant ‐ T 001 Land ‐ Trans. Plant 0.00% ‐                                                                

Transmission Plant ‐ T 002 Land Rights ‐ Trans. Plant 1.26% 655,674                                                   

Transmission Plant ‐ T 003 Bldg.,Struct.Grnd. ‐ Trans. Pla 2.14% 451,450                                                   

Transmission Plant ‐ T 004 Misc.Equipment ‐ Trans. Plant 2.14% 21,795                                                      

Transmission Plant ‐ T 007 Environmental ‐ Trans. Plant 2.14% 37,201                                                      

Transmission Plant ‐ T 008 Site Restoration Asset ‐ Trans. 0.00% ‐                                                                

Transmission Plant ‐ T 022 Elec Contr.Equip. ‐ Trans. Plan 2.14% 225,343                                                   

Transmission Plant ‐ T 023 Power Equip.‐Station S ‐ Trans. 2.14% 22,400                                                      

Transmission Plant ‐ T 026 Rds,Trls.Brdgs. ‐ Trans. Plant 1.74% 2,910                                                        

Transmission Plant ‐ T 035 Wood Poles ‐ Trans. Plant 4.32% 5,185,623                                                

Transmission Plant ‐ T 036 Other Poles ‐ Trans. Plant 4.32% 1,458                                                        

Transmission Plant ‐ T 037 Steel Towers ‐ Trans. Plant 1.26% 938,656                                                   

Transmission Plant ‐ T 038 Insulators ‐ Trans. Plant 4.32% 683,295                                                   

Transmission Plant ‐ T 039 O/H Cond. ‐ Trans. Plant 1.96% 1,865,944                                                

Transmission Plant ‐ T 040 O/H Cond.Devices ‐ Trans. Plant 1.96% 44,470                                                      

Transmission Plant ‐ T 043 Substn Dev. ‐ Trans. Plant 2.14% 2,707,100                                                

Transmission Plant ‐ T 044 Substn.Transf. ‐ Trans. Plant 2.14% 4,212,051                                                

Transmission Plant ‐ T 045 U/G Conduit ‐ Trans. Plant 1.53% 19,761                                                      

Transmission Plant ‐ T 046 U/G Conductor ‐ Trans. Plant 2.61% 8,009                                                        

Transmission Plant ‐ T 047 U/G Conductor Devices ‐ Trans.  2.61% 38                                                             

Transmission Plant ‐ T 060 Broadband Radio ‐ Trans. Plant 2.14% 4,899                                                        

Transmission Plant ‐ T 061 Switched Telecomm. Sys ‐ Trans. 2.14% 62,313                                                      

Transmission Plant ‐ T 062 Fibre Optics ‐ Trans. Plant 2.14% 3,727                                                        

Transmission Plant ‐ T 064 Sup. Control and DA ‐ Trans. Pl 2.14% 18,420                                                      

Transmission Plant ‐ T Cap. Contr. ‐ Trans. Plant 2.35% (774,483)                                                  

Transmission Plant ‐ T Salvage Allow. ‐ Trans. Plant 0.00% ‐                                                                

2012 GRA CA IR-130 Attachment 2 Page 3 of 4



2012 Depreciation Expense

Function Forecast Depreciation Group Depreciation Rate Depreciation Expense

Transmission Plant ‐ T Total 16,398,054                                              

Wind Generation Plant ‐ W 001 Land Wind Turbine 0.00% ‐                                                                

Wind Generation Plant ‐ W Cap. Contr. ‐ Wind Turbine 5.52% (50,710)                                                    

Wind Generation Plant ‐ W Digby Wind Farm 4.00% 2,601,935                                                

Wind Generation Plant ‐ W Grand Etang Wind Turbine 5.52% 158,488                                                   

Wind Generation Plant ‐ W Nuttby Mountain Wind 4.00% 4,470,479                                                

Wind Generation Plant ‐ W Pt. Tupper Wind Farm 4.00% 1,037,270                                                

Wind Generation Plant ‐ W Renewable Energy 4.00% ‐                                                                

Wind Generation Plant ‐ W Wind Turbine 5.52% 5,752                                                        

Wind Generation Plant ‐ W Total 8,223,215                                                

Grand Total 177,995,022                                            

2012 GRA CA IR-130 Attachment 2 Page 4 of 4



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-131 Page 1 of 1 

Request IR-131: 1 

 2 

Referring to FOR-1, Attachment 1, please provide documentation supporting the 3 

forecasted grants in lieu of property taxes in 2012. 4 

 5 

Response IR-131: 6 

 7 

Please refer to Attachment 1. 8 



CA IR-131 Attachment 1
Nova Scotia Power Inc.
Estimated 2012 Expense for Grants in Lieu of Taxes / Property Taxes 

In accordance with Financial Measures (2003) Act, NSPI is required to make two payments annually, 
one on January 31 and on June 1 in the amount of $15,500,000.  In June 2004 and each payment thereafter, 
the payment must be increased by the average annual CPI for Canada for the previous calendar year.  
(Based on the Legislation Changes - Received May 27, 2003)

June 1, 2003 15,500,000               
January 31, 2004 15,500,000               
2003 CPI (used for June 2004 & Jan 2005 payments) 2.80%
June 1, 2004 15,934,000               
January 31, 2005 15,934,000               
2004 CPI (used for June 2005 & Jan 2006 payments) 1.90%
June 1 2005 payment 16,236,746               
January 2006 payment 16,236,746               
2005 CPI (used for June 2006 & Jan 2007 payments) 2.20%
June 1 2006  payment 16,593,954               
January 31, 2007 payment 16,593,954               
2006 CPI (used for June 2007 & Jan 2008 payments) 2.00%
June 1, 2007 payment 16,925,834               
January 31, 2008 payment 16,925,834               
2007 CPI (used for June 2008 & Jan 2009 payments) 2.20%
June 1, 2008 payment 17,298,202               
January 31, 2009 payment 17,298,202               
2008 CPI (used for June 2009 & Jan 2010 payments) 2.30%
June 1, 2009 payment 17,696,060               
January 31, 2010 payment 17,696,060               
2009 CPI (used for June 2010 & Jan 2011 payments) 0.30%
June 1, 2010 payment 17,749,149               
January 31, 2011 payment 17,749,148               
2010 CPI (used for June 2011 & Jan 2012 payments) 1.80%
June 1, 2011 payment 18,068,632               
January 31, 2012 expected payment 18,068,632               
2011 Estimated CPI (used for June 2012 & Jan 2013 payments) 2.20%
June 1, 2012 expected payment 18,466,142               
January 31, 2012 expected payment 18,466,142               

Estimated expense for: 2012

Based on Current Legislation:
January - March 4,517,158
(based on amount paid on June 1, 2011)

January - December 18,068,632
(based on amount to be paid on January 31, 2012)

April - December (June 2012 expected payment) 13,849,607

Estimated Expense for 2012 36,435,397

Breakdown by Month for 2012: June 1, 2011 Jan 31, 2012 June 1, 2012 Total
Payment Payment Payment

January 1,505,719 1,505,719 3,011,439
February 1,505,719 1,505,719 3,011,439
March 1,505,719 1,505,719 3,011,439
April 1,505,719 1,538,845 3,044,565
May 1,505,719 1,538,845 3,044,565
June 1,505,719 1,538,845 3,044,565
July 1,505,719 1,538,845 3,044,565
August 1,505,719 1,538,845 3,044,565
September 1,505,719 1,538,845 3,044,565
October 1,505,719 1,538,845 3,044,565
November 1,505,719 1,538,845 3,044,565
December 1,505,719 1,538,845 3,044,565

4,517,158 18,068,632 13,849,607 36,435,397
Check 4,517,158                 18,068,632      13,849,607       36,435,397    

2012 GRA CA IR-131 Attachment 1 Page 1 of 1



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-132 Page 1 of 1 

Request IR-132: 1 

 2 

Referring to Schedule OE-10-OE-11, Attachment 1, please explain the addition to taxable 3 

income on line 8 for accounting amortization of financing costs, and provide supporting 4 

calculations for this item for 2012. 5 

 6 

Response IR-132: 7 

 8 

The addition to net income before tax on line 8 includes accounting amortization of issue costs 9 

for long term debt. This includes amortization of commissions paid, discounts or premiums on 10 

issuance and other related issue costs.  The addition also includes accounting amortization of 11 

costs related to defeasing the provincially guaranteed debt of Nova Scotia Power Corporation, 12 

which was required subsequent to privatization. 13 

 14 

Please refer to Attachment 1 for further details. 15 



CA IR‐132 Attachment 1

Accounting Amortization of Financing Costs
Millions of Dollars

Present/Proposed 

Rates

 2012
Amort costs ‐ existing 1‐250 0.4$                              
Amort costs ‐ defeasance  1‐252 11.9                              
Amort costs ‐ new issues  1‐251 1.5                                
Total 13.8$                            

2012 GRA CA IR-132 Attachment 1 Page 1 of 1



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-133 Page 1 of 1 

Request IR-133: 1 

 2 

Referring to Schedule OE-10-OE-11, Attachment 1, please explain the deduction to taxable 3 

income on line 17 for financing cost deductions, and provide supporting calculations for 4 

this item for 2012. 5 

 6 

Response IR-133: 7 

 8 

The deduction to net income before tax on line 17 includes tax amortization of costs related to 9 

defeasing the provincially guaranteed debt of Nova Scotia Power Corporation, which was 10 

required subsequent to privatization.  The deduction also includes tax amortization of issue costs 11 

with respect to long term debt. 12 

 13 

Please refer to Attachment 1 for further details. 14 



CA IR‐133 Attachment 1

Tax Amortization of Financing Costs
Millions of Dollars

Present/Proposed 

Rates

 2012
Defeasance  ‐ ITA 18(9.1) 8.4$                             
Long term debt ‐ ITA 20(1)(e) 1.4                                
Total 9.8$                             

2012 GRA CA IR-133 Attachment 1 Page 1 of 1



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL  

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-134 Page 1 of 1 

Request IR-134: 1 

 2 

Referring to Schedule OE-10-OE-11, Attachment 1, please itemize the deduction to taxable 3 

income on line 21 for “Other”, and provide supporting calculations for this item for 2012. 4 

 5 

Response IR-134: 6 

 7 

Please refer to Attachment 1. 8 



Deduction to Net Income Before Tax ‐ Other
Millions of Dollars

Present/Proposed 

Rates

2012                     ($M)
Expenditures capitalized for accounting  72.0                            
Capital lease payments 0.2                               
Total 72.2                            

2012 GRA CA IR-134 Attachment 1 Page 1 of 1



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-135 Page 1 of 1 

Request IR-135: 1 

 2 

Referring to Schedule OE-10-OE-11, Attachment 1, please provide workpapers supporting 3 

the forecasted 2012 CCA.  The response should also reconcile the plant additions reflected 4 

in the CCA to the plant additions in 2012 on RB-01, Attachment 1, Page 4 and should 5 

explain how the forecasted plant additions in 2012 on RB-01, Attachment 1, Page 4 were 6 

assigned to CCA Rate % classifications. 7 

 8 

Response IR-135: 9 

 10 

Please refer to Attachment 1. 11 



2012 CCA Schedule ($M)

Opening Available Closing 
Class Rate Balance Additions for CCA CCA Balance

1 4% 1,063.6           1.7            1,064.5             42.6        1,022.7     
1 6% 56.7                -            56.7                  3.4          53.3          
2 6% 526.2              -            526.2                31.6        494.7        
3 5% 8.8                  -            8.8                    0.4          8.3            
8 20% 18.1                2.0            19.1                  3.8          16.3          
10 30% 23.7                1.0            24.2                  7.3          17.4          
12 100% 0.4                  (0.2)           0.3                    0.3          (0.1)           
17 8% 409.6              97.2          458.2                36.7        470.1        
45 45% 0.3                  -            0.3                    0.1          0.2            
50 55% -                  7.5            3.8                    2.1          5.5            
47 8% 231.0              48.2          255.1                20.4        258.7        
42 12% 0.1                  -            0.1                    0.0          0.1            

43.2 50% 65.2                (1.3)           64.6                  32.3        31.6          
41 25% 0.1                  -            0.1                    0.0          0.1            

43.1 30% 0.0                  -            0.0                    0.0          0.0            
SubTotal 2,404.0           156.1      2,482.0             181.0      2,379.0     

Cumulative 
Eligible 
Capital 7% 48.7                2.6            51.2                  3.6          47.7          

Total 2,452.7           158.6        2,533.3             184.6      2,426.7     

Less:
Tax shield on non-regulated assets (0.9)         

2012 CCA under present/proposed rates 183.7$    

Reconciliation of Accounting Additions to Income Tax Additions ($M)

Accounting additions per RB-01 264.9              

Adjustments:
Non-regulated assets 5.1                    
Eligible capital expenditure (2.0)                   
Cost of removal 8.1                    
Salvage (0.4)                   
Land (3.4)                   
Expenditures capitalized for accounting (72.0)                 
Capitalized overhead (18.8)                 
Interest capitalized for accounting (25.4)                 

Income Tax Additions 156.1              

2012 GRA CA IR-135 Attachment 1 Page 1 of 1



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
CONFIDENTIAL (Attachment Only) 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-136 Page 1 of 1 

Request IR-136: 1 

 2 

Referring to Schedule OE-10-OE-11, Attachment 1, please provide calculations supporting  3 

each item on lines 32-35 and lines 37-39 for each of the years shown. 4 

 5 

Response IR-136: 6 

 7 

Please refer to Partially Confidential Attachment 1 for details supporting items on lines 32-35. 8 

 9 

Please refer to Partially Confidential Attachment 2 for details supporting lines 37 and 38. 10 

 11 

Please refer to Partially Confidential Attachment 3 for details supporting line 39. 12 



Corporate income tax calculations
Lines 32 ‐ 35 of Partially Confidential 2012 GRA OE‐10 ‐ OE‐11 Attachment 1 Page 1 of 1
Millions of Dollars

Compliance 

Restated

2009 Actual 2010

Forecast 

2011

Present 

Rates

 2012

Proposed

Rates

2012
Line 30 ‐ Income for tax expense calculations 185.1$             (102.7)$          11.8$                 107.3$              
Federal corporate income tax rate x 19% x 22.12% x 15% x 15%

Line 32 ‐ Federal income tax 35.1$               (22.7)$            1.8$                   16.1$                

Line 30 ‐ Income for tax expense calculations 185.1$             (102.7)$          11.8$                 107.3$              
Provincial corporate income tax rate x 16% x 16%  x 16%  x 16%

Line 33 ‐ Provincial income tax 29.6$               (16.4)$            1.9$                   17.2$                

Preferred dividends accrued in year 14.1$               8.0$                8.0$                   8.0$                  
Part VI.1 tax rate x 40% x 40% x 40% x 40%

A 5.6$                 3.2$                3.2$                   3.2$                  

Gross Part VI.1 tax 5.6$                 3.2$                3.2$                   3.2$                  
Deduction factor per ITA 110(1)(k) x 3   x 9/4 x 9/4
Combined corporate income tax rate x 35% x 38.12% x 31% x 31%

B 5.9$                 3.7$                2.2$                   2.2$                  

Line 34 ‐ Part VI.1                                                                       A‐B (0.3)$                (0.5)$              1.0$                   1.0$                  

Preferred dividends accrued in 2006  ‐ 2006 statute barred in 2011
Preferred dividends accrued in 2007 ‐ 2007 statute barred in 2012 14.1$                 14.1$                
Part VI.1 tax rate x 40% x 40%
Deduction factor per ITA 110(1)(k) x 3 x 3
Combined corporate income tax rate x 38.12% x 38.12%

Part VI.1 tax benefit received  C 6.4$                   6.4$                  

Preferred dividends accrued in 2006  ‐ 2006 statute barred in 2011
Preferred dividends accrued in 2007 ‐ 2007 statute barred in 2012 14.1$                 14.1$                
Part VI.1 tax rate x 40% x 40%
Deduction factor per ITA 110(1)(k) x 9/4 x 9/4
Combined corporate income tax rate x 38.12% x 38.12%

Part VI.1 tax benefit recorded under US GAAP D 4.8$                   4.8$                  

Line 35 ‐ Reversal of Part VI.1 tax liability (statute barred) D‐C (1.6)$                  (1.6)$                 

Notes:
1) Figures presented reflect whole numbers which may cause rounding differences on some line items.
2) 2010 rate equals the 2007 statutory rate due to loss carryback to 2007
3) 2011 rate equals the 2008 statutory rate due to loss carryback to 2008
4) Deduction factor per ITA 110(1)(k) is the substantively enacted rate for 2009 and 2010, as required by Canadian Generally Accepted Accounting Principals
5) Deduction factor per ITA 110(1)(k) is the enacted rate for 2011 and 2012, as required by United States Generally Accepted Accounting Principals

REDACTED 2012 GRA CA IR-136 Attachment 1 Page 1 of 1



Corporate income tax adjustments

Line 37 of Partially Confidential 2012 GRA OE‐10 ‐ OE‐11 Attachment 1 Page 1 of 1
Millions of Dollars

Compliance 

Restated

2009 Actual 2010

Forecast 

2011

Present 

Rates

 2012

Proposed

Rates

2012
2008 SR&ED benefit assessed in 2010 ‐$                   (0.4)$               ‐$                     ‐$                    
2009 T2 true‐up ‐                     (0.3)                ‐                        ‐                     
Rounding ‐                     (0.1)                (0.1)                    ‐                     

Line 37 ‐ Adjustments for tax returns and other ‐$                   (0.8)$               (0.1)$                  ‐$                    

Line 38 of Partially Confidential 2012 GRA OE‐10 ‐ OE‐11 Attachment 1 Page 1 of 1
Millions of Dollars

Compliance 

Restated

2009 Actual 2010

Forecast 

2011

Present 

Rates

 2012

Proposed

Rates

2012
Change in estimate of prior year tax benefits

Expenditures capitalized for accounting  $                   (4.1)$               ‐$                     ‐$                    
Capitalized overhead ‐                     (0.6)                ‐                        ‐                     

Line 38 ‐ Adjustments for tax returns and other ‐$                   (4.7)$               ‐$                     ‐$                    

REDACTED 2012 GRA CA IR-136 Attachment 2 Page 1 of 1



Corporate income tax adjustments

Line 39 of Partially Confidential 2012 GRA OE‐10 ‐ OE‐11 Attachment 1 Page 1 of 1
Millions of Dollars

FAM future income tax ("FIT")

Compliance 

Restated       

2009

Actual         

2010

Forecast 

2011

Present/Proposed 

Rates

 2012

n/a

FAM Fuel Deferral (including Interest)  9.8$                ‐$                       

2010 Tax Rate  34.0% 34.0%

FAM FIT  3.3$                ‐$                       

FAM Fuel Deferral (including Interest)  31.1$              (46.7)$                    

2011 Tax Rate  32.5% 31.0%

FAM FIT  10.1$              (14.5)$                    

FAM Fuel Deferral (including Interest)  65.7$              ‐$                       

2012 onward Tax Rate  31.0% 31.0%

FAM FIT  20.4$              ‐$                       

Line 39 ‐ FAM future income tax 33.8$              (14.5)$                    

Notes:

1) Figures presented reflect whole numbers which may cause rounding differences on some line items.

REDACTED 2012 GRA CA IR-136 Attachment 3 Page 1 of 1



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
CONFIDENTIAL (Attachment Only) 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-137 Page 1 of 1 

Request IR-137: 1 

 2 

Referring to FOR-1, Attachment 1, please provide the AFUDC income and the FAM 3 

interest on Line 23 for each year separately. 4 

 5 

Response IR-137: 6 

 7 

Please refer to Partially Confidential Attachment 1. 8 



Nova Scotia Power Inc.

Years Ended December 31st

Millions of Dollars

 Compliance 

Restated

2009 

 Actual 2010 
 Forecast 

2011 

 Present 

Rates

 2012 

 Proposed

Rates

2012 

 Allowance for funds used during construction  7.6$                17.2$             25.4$              25.4$            

 DSM Cost Recovery Rider  ‐                     (0.1)               ‐                       ‐                    

 FAM interest  ‐                     3.8                 3.5                   3.5                

 Total AFUDC, DSM Cost Recovery,  and FAM Interest  7.6$                 20.9$              28.9$              28.9$             

REDACTED 2012 GRA CA IR-137 Attachment 1 Page 1 of 1



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-138 Page 1 of 1 

Request IR-138: 1 

 2 

Referring to DE-03 – DE-04, page 56, lines 8-9, please provide documentation supporting 3 

the tax recovery of $5.5 million from Manufacturing and Processing tax credits from 1999-4 

2002. 5 

 6 

Response IR-138: 7 

 8 

NSPI’s Canada Revenue Agency Notice of Reassessments with respect to its taxation years 9 

ended December 31, 1999, to December 31, 2002, are attached as supporting documentation.  10 

Please refer to Attachment 1. 11 

 12 

NSPI received a total refund of $8.1 million.  Attachment 2 summarizes the allocation of the 13 

refund for accounting purposes and the composition of the $5.5 million recovery credited against 14 

the Section 21 regulatory asset. 15 



;_1j ~~ ~~\, C~nada Revenue 
'/-" /.-..-. .h · Agency 

' 

St John's NL A 1 B 3Z1 

Agence du revenu 
dU Canada 

Page 1 of 3 

l''iOVA SCOTIA POWER INCORPORATED 
C/0 CORPORATE TAX SERVICES 
PO BOX 910 STN CENTRAL 
:~~LIFAX NS B3J 2W5 

CORPORATION NOTICE OF REASSESSMENT 

RESULTS 

Date of mailing 
December 10, 2009 

Business Number 
11931 4938 RC0001 

Tax year-end 
December 31, 1999 

This notice explains the results of our reassessment of the 11 T2 Corporation Income 
'l'ax Returnn for the tax year indicated above. It also explains any changes we may 
have made to the return. 

Result of this Reassessment $ 882,807.85 cr 

Please refer to the Summary and Explanation for additional information. 
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'f t1fJ lit Canada Revenue 
~.,j-7 Agency 

St John's NL A 18 3Z1 

Agente du revenu 
du Canada 

Page 1 of 3 

NOVA SCOTIA POWER INCORPORATED 
C/0 CORPORATE TAX SERVICES 
PO BOX 910 STN CENTRAL 
Pu,LIFAX NS B3J 2W5 

CORPORATION NOTICE OF REASSESSMENT 

RESULTS 

Date ol mailing 
December 10, 2009 

Business Number 
11931 4938 RC0001 

Tax year-end 
December 31, 2000 

This notice explains the results of our reassessment of the 11 T2 Corporation Income 
Tax Return 11 for the tax year indicated above. It also explains any changes we may 
!:ave made to the return. 

Result of this Reassessment 

Please refer to the Summary and Explanation for additional information. 
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Canada Revenue 
Agency 

St John's NL A 18 3Z1 

Agence du revenu 
du Canada 

Page 1 of 3 

:NOVA SCOTIA POWER INCORPORATED 
C/O CORPORATE TAX SERVICES 
PO BOX 910 STN CENTRAL 
&~LIF&~ NS B3J 2W5 

CORPORATION NOTICE OF REASSESSMENT 

RESULTS 

Date of mailing 
December 10, 2009 

Business Number 
11931 4938 RC0001 

Tax year-end 
December 31, 2001 

This notice explains the results of our reassessment of the 11 T2 Corporation Income 
'!'ax Return 11 for the tax year indicated above. It also explains any changes we may 
have made to the return. 

Result of this Reassessment 2,006,496.83 Cr 

Please refer to the Summary and Explanation for additional information. 

0000143 

2012 GRA CA IR-138 Attachment 1 Page 3 of 4



'~··'.l~"t.l-'1..) !1: Canada Revenue Agence du revenu 
"'f t1 .,. Agency du Canada 

/"'' 
<'ii. John's NL A 1 8 3Z1 

Page 1 of 3 

NOVA SCOTIA POWER INCORPORATED 
C/0 CORPORATE TAX SERVICES 
PO BOX 910 STN CENTRAL 
HALIFAX NS B3J 2W5 

CORPORATION NOTICE OF REASSESSMENT 

RESULTS 

Date of mailing 
December 10, 2009 

Business Number 
11931 4938 RCOOOi 

Tax year-end 
December 31, 2002 

'l'1lis notice explains the results of our reassessment of the nT2 Corporation Income 
Tax Return 11 for the tax year indicated above. It also explains any changes we may 
tave made to the return. 

Result of this Reassessment : $ 
Result of reassessment for reporting 

period ending December 31, 2001 : $ 
Amount refunded: $ 

Prior balance: $ 

Total balance: $ 

2,731,114.60 cr 

2,006;496.83' Cr 
4,737,611.43 

o.oo 

0.00 

;•Te ,.,ill deposit your refund of $4,737, 611.43 into your account at the financial 
institution you have indicated. 

Please refer to the Summary and Explanation for additional information. 

0000139 
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2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-139 Page 1 of 1 

Request IR-139: 1 

 2 

Referring to DE-03 – DE-04, page 56, lines 8-9, was there any tax recovery from 3 

Manufacturing and Processing tax credits for years subsequent to 2002?  If the response is 4 

affirmative, please provide the amounts applicable to each year subsequent to 2002 (or if 5 

not available by year, the aggregate amount for the years subsequent to 2002.) 6 

 7 

Response IR-139: 8 

 9 

NSPI received a $1.3 million tax recovery with respect to Manufacturing and Processing tax 10 

credits for its taxation year ended December 31, 2003. There were no tax recoveries with respect 11 

to Manufacturing and Processing tax credits subsequent to 2003. 12 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-140 Page 1 of 1 

Request IR-140: 1 

 2 

Referring to DE-03 – DE-04, page 56, lines 9-10, please provide workpapers supporting the 3 

reduction to the Section 21 regulatory asset.  The response should show the amount of the 4 

reduction and the effect on the annual amortization, if any. 5 

 6 

Response IR-140: 7 

 8 

The $5.5 million tax recovery was applied to the Section 21 regulatory balance; this did not 9 

affect the 2009 annual amortization of $14.1 million.  Please refer to CA IR-138 Attachment 2 10 

for work papers. 11 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-141 Page 1 of 1 

Request IR-141: 1 

 2 

Referring to DE-03 – DE-04, page 57, Figure 4.2, please explain the difference between  3 

 4 

(a) the 2010 and 2011 amortization of $13.5 million and $14.8 million, respectively and  5 

 6 

(b) the $15.2 million and $16.3 million for 2010 and 2011 respectively in the 7 

amortization schedule in the 2009 GRA.   8 

 9 

The response should include all supporting workpapers and calculations. 10 

 11 

Response IR-141: 12 

 13 

(a-b) Each year, the levelized revenue requirement schedule is updated to reflect the year end 14 

balances for Section 21 tax regulatory asset.  The difference between the amortization 15 

schedule provided in the 2009 GRA and amortization amounts listed in part (a), is the 16 

amortization schedule for the revised 2010 and 2011 amortization amounts account for 17 

adjustments made to the Section 21 tax regulatory asset balance as detailed in DE-03 – 18 

DE-04 page 57 Figure 4.2 of the Application, thereby reducing the annual amortization, 19 

tax effect and carrying cost. 20 

 21 

Please refer to Attachment 1 for detailed work papers showing the calculations for the 22 

annual amortizations shown in part (a).  NSPI included the discretionary amortization 23 

expense of $10 million to the opening 2010 Section 21 balance of $75.2 million for 24 

purposes of calculating the levelized revenue requirement. 25 
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2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-142 Page 1 of 1 

Request IR-142: 1 

 2 

Referring to DE-03 – DE-04, page 57, Figure 4.2, please explain why the amortization 3 

decreases from $14.1 million in 2009 to $13.5 million in 2010, although the intent of the 4 

levelization method is to have the amortization increase from year to year. 5 

 6 

Response IR-142: 7 

 8 

The decrease in amortization for 2010 is a result of updating the opening 2010 Section 21 tax 9 

regulatory asset balance to reflect 2009 actuals.  The reduced 2010 regulatory asset opening 10 

balance resulted in decreased total future carrying costs, subsequently reducing the annual 11 

amortization.     12 

 13 

Please refer to CA IR-141. 14 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-143 Page 1 of 1 

Request IR-143: 1 

 2 

Referring to DE-03 – DE-04, page 57, Figure 4.2, please explain how the discretionary 3 

amortization in each year was determined.  The response should include all supporting 4 

workpapers and calculations. 5 

 6 

Response IR-143: 7 

 8 

The 2009 Return on Equity settlement allows NSPI to recognize additional amortization amounts 9 

in current periods, and reduce amounts in future periods.  Please refer to page 56 of the 10 

Application, lines 19-27, for details on the discretionary amortization amounts taken.  Amounts 11 

were determined by NSPI Management discretion including consideration of future customer 12 

rate requirements. 13 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-144 Page 1 of 1 

Request IR-144: 1 

 2 

Referring to DE-03 – DE-04, page 57, please provide workpapers supporting Figure 4.3.  3 

The response should be provided in Excel format, with formulas intact. 4 

 5 

Response IR-144: 6 

 7 

Please refer to Attachment 1, filed electronically. 8 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
CONFIDENTIAL (Attachment Only) 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-145 Page 1 of 1 

Request IR-145: 1 

 2 

Please provide a copy of the confidential version of Appendix B to the currently approved 3 

Plan of Administration. 4 

 5 

Response IR-145: 6 

 7 

Please refer to Confidential Attachment 1.  8 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
CONFIDENTIAL (Attachment Only) 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-146 Page 1 of 3 

Request IR-146: 1 

 2 

Reference GRA Exhibits DE-03 and -04, p. 16.  With respect to the Company’s proposal to 3 

recover Point Tupper depreciation, financing, and OM&G costs through the “fixed rate 4 

component” of base rates: 5 

 6 

(a) Please clarify what is meant by the reference to the “fixed rate component” of base 7 

rates.  Is this intended to refer to rate components other than the Base Cost of Fuel? 8 

 9 

(b) Please fill in the cost information in the following table regarding the Company’s 10 

share of Point Tupper expenses and revenues. 11 

 12 

 2010 Actual 2011 BCF 2012 Forecast 

Fuel Expense (100% PPA)    

Project OM&G (49%)    

NSPI Internal OM&G    

Depreciation    

Finance Cost    

    

Sales Revenue (49%)    

EcoEnergy Revenue (49%)    

 13 

(c) Please specify which of the expense and revenue categories listed in the above table 14 

that the Company proposes to recover through the “fixed rate component” of base 15 

rates.  For each expense or revenue category proposed for recovery in this fashion, 16 

please provide the rationale for recovering such item outside of the Fuel Adjustment 17 

Mechanism. 18 

 19 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
CONFIDENTIAL (Attachment Only) 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-146 Page 2 of 3 

(d) With regard to the Company’s forecast for 2012 for Point Tupper finance cost (as 1 

indicated in the above table), please indicate whether and to what extent the forecast 2 

of finance cost will change as a result of the Company’s proposal.  Please show all 3 

calculations relied on to estimate the change in forecasted finance cost for 2012 as a 4 

result of the Company’s proposal. 5 

 6 

Response IR-146: 7 

 8 

(a) Per the Board’s December 21, 2010, approval of the accounting methodology applied to 9 

Point Tupper Wind, the cost of OM&G, financing and depreciation associated with  10 

NSPI’s investment in Point Tupper Wind is included as a FAM expense and recovered 11 

from customers in accordance with the Board approved FAM processes.  NSPI’s current 12 

Application represents a change in accounting treatment for Point Tupper Wind financing 13 

costs from a fuel (i.e. FAM) expense to a non-fuel (i.e. fixed rate component or non-14 

FAM) expense, which is the traditional manner to recover these types of costs. 15 

 16 

(b) For 2010 actuals, please refer to Confidential Attachment 1. 17 

 18 

 2011 BCF

($M) 

2012 Forecast

($M) 

Fuel Expense (100% PPA) 2.8 5.6

Project OM&G (49%) - 0.7

NSPI Internal OM&G - -

Depreciation - 1.0

Finance Cost - 1.0

 

Sales Revenue (49%) 1.4 2.7

EcoEnergy Revenue (49%) (0.1) (0.3)

 19 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
CONFIDENTIAL (Attachment Only) 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-146 Page 3 of 3 

(c) Please refer to Multeese IR-17. 1 

 2 

(d) The proposed change will have no effect on the actual cost of financing the Point Tupper 3 

Wind Farm investment.   4 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
CONFIDENTIAL (Attachment Only) 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-147 Page 1 of 2 

Request IR-147: 1 

 2 

Reference GRA Exhibits DE-03 and -04, p. 18. 3 

 4 

(a) Please provide copies of all input data files for the preliminary Strategist run relied 5 

on to forecast a fuel cost of $573.9 million for the 2012 test year. 6 

 7 

(b) Please provide complete documentation of all adjustments made to the following 8 

Strategist inputs pursuant to Appendix B of the Plan of Administration: 9 

 10 

(i) Heat Rate 11 

 12 

(ii) Unit Maximum Capacities 13 

 14 

(iii) Deration Factor 15 

 16 

(iv) De-rated Adjusted Forced Outage Rate 17 

 18 

(c) Please provide complete documentation of the estimation of hourly generation for 19 

2012 from each of the Company’s wind facilities. 20 

 21 

(d) Please provide complete documentation of the derivation of price and volume inputs 22 

for each of the IPP contracts with wind facilities. 23 

 24 

(e) Please provide copies of all output reports from the runs (preliminary and final) of 25 

Strategist, the Coal Model, and the Financial Model relied on to forecast a fuel cost 26 

of $573.9 million for the 2012 test year. 27 

 28 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
CONFIDENTIAL (Attachment Only) 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-147 Page 2 of 2 

Response IR-147: 1 

 2 

(a-b) Input data files used in Strategist are included in the confidential FAM Data Room binder 3 

GE0022, 2012 GRA Source Information, available for viewing at NSPI offices. 4 

 5 

(c) Forecast annual generation of each wind project is derived from the most recent 6 

three-year average of actual generation.  A historical monthly profile is then applied to 7 

the annual forecast to determine generation by month.  Subsequently, an hourly wind 8 

shape is applied to the monthly forecasts in Strategist to determine hourly requirements.  9 

The annual and monthly data are included in the binder referenced in part (a), Overall 10 

Information tab, IPP Production Forecast sheets.  The hourly wind shape is attached in 11 

Confidential Attachment 1.  Strategist uses one representative week per month. 12 

 13 

(d) Please refer to the confidential FAM Data Room binder GE0022, Overall Information 14 

tab, available for viewing at NSPI offices. 15 

 16 

(e) Fuel forecast output reports are included in the confidential FAM Data Room binder 17 

GE0022, 2012 GRA Source Information, available for viewing at NSPI offices. 18 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-148 Page 1 of 1 

Request IR-148: 1 

 2 

Reference GRA Exhibits DE-03 and -04, p. 18. 3 

 4 

(a) Please confirm that the forecast of fuel cost for the 2012 test year was derived using 5 

the currently approved low sulphur fuel forecasting methodology, as opposed to the 6 

methodology proposed in the May 20, 2011 letter from NSPI to the Board. 7 

 8 

(b) Has the Company estimated the impact on its forecast of fuel cost for the 2012 test 9 

year from adoption of the proposed methodology?  If so, please provide this 10 

estimate. 11 

 12 

Response IR-148: 13 

 14 

(a) Confirmed. 15 

 16 

(b) No, NSPI has not estimated the impact of the new methodology on the 2012 GRA.  The 17 

Board approved this methodology on June 29th, 2011 and NSPI will use it when the Fuel 18 

and Purchased Power Forecast is updated in accordance with the FAM schedule (and 19 

simultaneously filed in the GRA proceeding). 20 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-149 Page 1 of 1 

Request IR-149: 1 

 2 

Reference GRA Exhibits DE-03 and -04, p. 18. 3 

 4 

(a) Please provide the provincial emissions limits effective in 2012 for mercury, nitrogen 5 

oxides, sulphur dioxide, and carbon dioxide. 6 

 7 

(b) Please provide the Company’s forecast of emissions in the 2012 test year of mercury, 8 

nitrogen oxides, sulphur dioxide, and carbon dioxide. 9 

 10 

Response IR-149: 11 

 12 

(a) Please refer to the table below. 13 

 14 

Emission Provincial Limit for 2012 

Mercury 100 kg 

Nitrogen Oxides 21,365 Tonnes 

Sulphur Dioxide 72,500 Tonnes 

Carbon Dioxide 18.5 million Tonnes in total for 2012 and 2013 

 15 

(b) The forecast emissions for 2012 are 100 kg of Mercury; 17,500 Tonnes of nitrogen 16 

oxides; 71,000 Tonnes of sulphur dioxide; and 9.3 million Tonnes of carbon dioxide.  17 

 18 

Emissions forecasts will be updated as part of the FAM schedule. 19 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-150 Page 1 of 2 

Request IR-150: 1 

 2 

Reference GRA Exhibits DE-03 and -04, p. 26. With respect to the statement that the 3 

“Tufts Cove units were historically on the margin”: 4 

 5 

(a) Please provide the percentage of on-peak hours that Tufts Cove units were on the 6 

margin in 2009 and 2010. 7 

 8 

(b) Please provide the Company’s forecast for the percentage of on-peak hours that 9 

Tufts Cove units are expected to be on the margin in 2011 and 2012. 10 

 11 

(c) Please provide the percentage of off-peak hours that Tufts Cove units were on the 12 

margin in 2009 and 2010. 13 

 14 

(d) Please provide the Company’s forecast for the percentage of off-peak hours that 15 

Tufts Cove units are expected to be on the margin in 2011 and 2012. 16 

 17 

Response IR-150: 18 

 19 

(a) The Tufts Cove Units were on the margin during on-peak hours 17 percent of the time in 20 

2009 and 23 percent of the time in 2010. 21 

 22 

(b) Tufts Cove total percentage of hours on the margin was forecast to be 17 percent in 2011 23 

and 34 percent in 2012.  These values were derived from the strategist runs for the 2011 24 

BCF and the 2012 GRA.  Strategist is not able to produce hourly profiles for the year and 25 

so is not able to distinguish between on-peak and off-peak hours.  Strategist calculates the 26 

time on margin by reducing load by a fixed amount across all hours through the year and 27 

then comparing the output to the initial run to determine which units were serving the 28 

margin.  Historical on-peak and off-peak hours are separately tracked on an hour-by-hour 29 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-150 Page 2 of 2 

basis and therefore the historical values and the forecast values are not directly 1 

comparable. 2 

 3 

(c) The Tufts Cove Units were on the margin during off-peak hours 23 percent of the time in 4 

2009 and 32 percent of the time in 2010 5 

 6 

(d) Please refer to part (b) above.   7 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-151 Page 1 of 1 

Request IR-151: 1 

 2 

Reference GRA Exhibits DE-03 and -04, p. 36. 3 

 4 

(a) Please provide a complete description of current plans for testing alternate fuels at 5 

Point Aconi. As part of this description, please indicate the alternate fuels being 6 

considered, the timetable for commencing and completing testing of alternate fuels, 7 

and the target date for switching Point Aconi away from petcoke. 8 

 9 

(b) Please provide copies of all studies of the potential for, and costs associated with, 10 

fuel switching at Point Aconi. 11 

 12 

Response IR-151: 13 

 14 

(a-b) Please refer to NPB IR-102 and Liberty IR-74. 15 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-152 Page 1 of 2 

Request IR-152: 1 

 2 

Reference GRA Exhibits DE-03 and -04, p. 38. 3 

 4 

(a) Please provide all input assumptions, including forward market prices and basis 5 

adjustments, relied on to derive the forecast for 2012 of the average cost of natural 6 

gas consumed at Tufts Cove. 7 

 8 

(b) Please show all calculations relied on to derive from input assumptions the forecast 9 

for 2012 of the average cost of natural gas consumed at Tufts Cove. 10 

 11 

(c) Please provide all workpapers, including all electronic spreadsheets (with cell 12 

formulas intact), relied on to derive the forecast for 2012 of the average cost of 13 

natural gas consumed at Tufts Cove. 14 

 15 

Response IR-152: 16 

 17 

(a) Input assumptions are included in the confidential FAM Data Room binder GE0022, 18 

2012 GRA Source Information available for viewing at NSPI offices. (Please refer to 19 

Overall Information tab, Forward Prices sheet and Financial Model tab, Tufts Cove 20 

sheet.) 21 

 22 

(b) Calculations are included in the data room binder GE0022, Financial Model tab, Tufts 23 

Cove and Natural Gas Derivatives sheets. 24 

 25 

(c) Please refer to FAM Data Room binder GE0022, available for viewing at NSPI offices.  26 

The average cost of natural gas at Tufts Cove is not calculated separately from the rest of 27 

the Total Fuel and Purchased Power forecast.  The cost is derived based on forward 28 

market prices with basis adjustments, contract adjustments including tolls and retainage 29 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-152 Page 2 of 2 

fees, hedges in place at the time of the forecast, all converted into Canadian dollars using 1 

the foreign exchange rate calculated as at December 31, 2010.  Operational information 2 

such as heat rate and derating-adjusted forced outage rate (DAFOR) are also used in 3 

arriving at a consumed price.  4 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-153 Page 1 of 1 

Request IR-153: 1 

 2 

Reference GRA Exhibit OE-01A, Attachment 1, p. 1. 3 

 4 

(a) Please provide complete documentation of the derivation of the monthly forecast of 5 

import costs. 6 

 7 

(b) Please provide the derivation of the monthly estimates of the import volumes and 8 

import prices underlying the forecast of import costs, including all historical data 9 

and adjustments used in the derivation of monthly import volumes and prices. 10 

Please show how the derivation of the monthly estimates for import volumes and 11 

prices is in accordance with the methodology established in Appendix B to the Plan 12 

of Administration. 13 

 14 

Response IR-153: 15 

 16 

(a-b) Please refer to the FAM confidential data room binder GE0022, available for viewing at 17 

NSPI offices.  (Overall Information tab, Import Power Load Assumptions and Import 18 

Power Forward Prices sheets.) 19 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
CONFIDENTIAL (Attachment Only) 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-154 Page 1 of 2 

Request IR-154: 1 

 2 

Reference GRA Exhibit OE-01A, Attachment 1, p. 7. 3 

 4 

(a) Please provide complete documentation of the derivation of the monthly values for 5 

the following forecasted items, including all historical data and adjustments used to 6 

derive monthly values. For each forecasted item, please show how the derivation of 7 

the monthly value is in accordance with the methodology established in Appendix B 8 

to the Plan of Administration. 9 

 10 

(i) Generation for exports. 11 

 12 

(ii) Losses on generation for exports. 13 

 14 

(iii) Sales revenue. 15 

 16 

(iv) Cost of sales by unit. 17 

 18 

(v) Net margin on exports. 19 

 20 

(vi) Net margin per MWh. 21 

 22 

(b) Please provide versions of this report for actual monthly results in 2009, 2010, and 23 

2011 year-to-date. 24 

 25 

(c) Please provide versions of this report for actual monthly results in 2009, 2010, and 26 

2011 year-to-date with all results reported separately for on-peak and off-peak 27 

hours. 28 

 29 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
CONFIDENTIAL (Attachment Only) 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-154 Page 2 of 2 

(d) Please provide copies of all memoranda or reports by NSPI employees or 1 

consultants retained by NSPI regarding opportunities for either on-peak or off-peak 2 

export sales in 2012, forecasts of market prices for exports, estimates of net margins 3 

on export sales, or strategies for maximizing export margins in 2012. 4 

 5 

Response IR-154: 6 

 7 

(a) Input data files used to calculate export volumes, prices, and revenue are included in the 8 

Confidential FAM data room binder GE0022, 2012 GRA Source Information, Overall 9 

Information tab, Export Generation and Export Sales Margin sheets and Financial Model 10 

tab, Export Sales Revenue and Costs sheet, available for viewing at NSPI offices.  11 

 12 

(b) Please refer to Confidential Attachment 1. 13 

 14 

(c) Please refer to Confidential Attachment 2. 15 

 16 

(d) No such memoranda or reports exist. 17 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-155 Page 1 of 1 

Request IR-155: 1 

 2 

GRA Exhibit OE-01A, Attachment 1, p. 10. 3 

 4 

(a) Please indicate whether the monthly forecasts of generation for Tufts Cove 2 and 3 5 

include the assumed generation for export sales. If not, please provide the additional 6 

monthly generation from these units assumed for the purposes of forecasting export 7 

sales. Please reconcile these monthly values with those provided on page 7 of GRA 8 

Exhibit OE-01A, Attachment 1. 9 

 10 

Response IR-155: 11 

 12 

(a) Monthly forecasts of generation at the individual units include generation for exports.  As 13 

such, the export amounts on page 7 of GRA Exhibit OE-01A, Attachment 1 are included 14 

in the unit totals.  15 



2012 General Rate Application (NSUARB P-892) 
NSPI Responses to CA Information Requests 

 
NON-CONFIDENTIAL 

 
 
 
Date Filed:  July 14, 2011 NSPI (CA) IR-156 Page 1 of 1 

Request IR-156: 1 

 2 

Reference GRA Exhibit OE-01B, Attachment 1, p. 7. 3 

 4 

(a) Please provide complete documentation of the derivation of the monthly values for 5 

the following forecasted items, including all historical data and adjustments used to 6 

derive monthly values.  For each forecasted item, please show how the derivation of 7 

the monthly value is in accordance with the methodology established in Appendix B 8 

to the Plan of Administration. 9 

 10 

(i) Generation for exports. 11 

 12 

(ii) Losses on generation for exports. 13 

 14 

(iii) Sales revenue. 15 

 16 

(iv) Cost of sales by unit. 17 

 18 

(v) Net margin on exports. 19 

 20 

(vi) Net margin per MWh. 21 

 22 

Response IR-156: 23 

 24 

(a) Please refer to FAM confidential data room binder GE-0013, 2011 BCF Source 25 

Information available for viewing at NSPI offices.  (Overall Information tab, Export 26 

Generation and Export Sales Margin sheets and Financial Model tab, Export Sales 27 

Revenue and Costs sheet) 28 
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